



*"Our mission is to upgrade and maintain
a safe and efficient road system"*

TO: Essential/Emergency Services and News Media
FROM: Grand Traverse County Road Commission
DATE: January 28, 2022
SUBJECT: **ROAD WORK FOR THE WEEK STARTING MONDAY, JANUARY 31, 2022**
CONTACT: Brad Kluczynski, Manager, extension 215 Email: bkluczynski@gtcrc.org

FOR IMMEDIATE RELEASE

Traverse City. **All work is weather permitting.** This is the road work schedule for the week starting Monday, January 31, 2022.

TRAFFIC SIGNALS

North Long Lake Road and Barnes Road (Garfield)

*Crews will continue rebuilding the traffic signal and will be in the Right of Way. Signs will be posted in the work area.

*Work will begin Monday, January 31st at 8:00 AM. Crews will also be working at S. Airport and Barlow, so work will be intermittent at this location throughout the week. This is part of a larger project.

*Please use caution in this area. Obey signs and traffic cones.

South Airport Road and Barlow Road (Garfield)

*Crews will be continue rebuilding the traffic signal and will be in the Right of Way. Signs will be posted in the work area.

*Work will begin Monday, January 31st at 8:00AM. Crews will also be working at N. Long Lake and Barnes, so work will be intermittent at this location throughout the week. This is part of a larger project.

*Please use caution in this area. Obey signs and traffic cones.

ROAD COMMISSION CREW ACTIVITIES

*Tree Work – Various Locations.

*Pothole Patching - Various Locations.

*Winter Maintenance – Various Locations.

When you see road workers, Drive like YOU work there!