



*"Our mission is to upgrade and maintain  
a safe and efficient road system"*

**TO:** Essential/Emergency Services and News Media  
**FROM:** Grand Traverse County Road Commission  
**DATE:** August 15, 2022  
**SUBJECT:** **CHANGES TO ROAD WORK FOR THE WEEK STARTING AUGUST 15<sup>TH</sup>, 2022**  
**CONTACT:** Brad Kluczynski, Manager, extension 215 Email: [bkluczynski@gtcrc.org](mailto:bkluczynski@gtcrc.org)

**FOR IMMEDIATE RELEASE**

Traverse City. **All work is weather permitting.** This is the road work schedule for the week starting Monday, August 15<sup>th</sup>, 2022.

**Chip Seal Projects – Various Locations**

- \*Chip Seal will start Monday, August 15<sup>th</sup> at 7:00AM.
- \*Roadways will be reduced to one lane, directed by flag control.
- \*Expect delays.
- \*Roads – Peninsula Drive, Secor Road, E. Long Lake Road, Strait Road, Grey Road, Tilton Road, Cedar Run Road, Church Road, N. Long Lake Road, Karlin Road and Nessen Road.

**LANE SHIFT**

**US31, near Bunker Hill Road (Acme Township)**

- \*Crews will be working on storm drain jetting on Tuesday, August 16<sup>th</sup>.
- \*There will be lane shifts where workers present.
- \*Please use caution in this area.

**Ditching – Various Locations**

- \*Crews will continue ditching in Fife Lake Township throughout the week.
- \*These are moving operations. Where workers are present, there will be lane closures/lane shifts. Traffic will be controlled by flaggers or signs/cones.
- \*A crew will also begin ditch clearing on US-31 in front of SAM's Club **Tuesday, August 16<sup>th</sup>**. This work is expected to be completed by the end of the day.
- \*Please use caution in these areas. Expect delays or seek an alternate route.

**When you see road workers, Drive like YOU work there!**