



Grand Traverse County Road Commission


2023 Planned Project List
04/21/2023

ProjectID	Street Name	Start Destination	End Destination	Project Fix Type	Tentative Start Date
21E210	5 Mile Rd	~315'S of Holiday Rd	Hammond Rd	Post Recon Chip Seal	05/15/23
23E210	Arbutus Hill Rd	Arbutus/Garfield Rd	Hobbs/Arbutus Approach Joint	Post Recon Chip Seal	05/15/23
21E211	Bates Rd	M - 72	Sayler & Bracket Intersection	Post Recon Chip Seal	05/15/23
21E212	Birmley Rd	Keystone Rd	Garfield Rd	Post Recon Chip Seal	05/15/23
23E211	Cedar Run Rd	~143' W of Gray Rd	536' W of Harris Rd	Post Recon Chip Seal	05/15/23
23E212	E River Rd	River/Garfield Rd	Brown Bridge/ Arbutus Rd	Post Recon Chip Seal	05/15/23
21E218	Elk Lake Rd	Townline Rd	Angell Rd	Chip Seal	05/15/23
21E217	Elk Lake Rd	Old M - 72	~150' N of Old M - 72	Post Recon Chip Seal	05/15/23
23E213	Fall Rd	East Duck Lake Rd	County Road 633	Chip Seal	05/15/23
21E219	Fenton St	Blackman/Fenton Intersection	Kingsley City Limits	Post Recon Chip Seal	05/15/23
23E214	Hammond Rd E	Hammond Highlands Dr	Pavt. Change ~180' E of High Lake Rd	Post Recon Chip Seal	05/15/23
21E223	High Lake Rd	Hammond Rd	Supply Rd	Post Recon Chip Seal	05/15/23
21E224	Hobbs Hwy	Arbutus Hill Rd	Supply Rd	Chip Seal	05/15/23
21E225	Knight Rd	M - 113	Voice Rd	Post Recon Chip Seal	05/15/23
23E216	North Long Lake Rd	Pavt. Change ~315 W of Herkner Rd	Pavt. Change ~130' W of Gunners Runs	Chip Seal	05/15/23
23E215	North Long Lake Rd	Pavt. Change 265' E of Manhattan E	Pavt. Change 100'E of Bridlewood Dr	Post Recon Chip Seal	05/15/23
21E226	Peninsula Dr	City/Township Line	McKinley Rd	Post Recon Chip Seal	05/15/23
23E218	S Garfield Rd	Hammond Rd	Kingsley City Limits	Chip Seal	05/15/23
23E219	S South Long Lake Rd	US - 31	Pvt Change ~348' S of W Long Lake Rd	Chip Seal	05/15/23
23E220C	Secor Rd	0.2 mi E of Tyler Hills	W Silver Lake Rd	Chip Seal	05/15/23
21E227	Summit City Rd	M - 113	E County Line Rd	Post Recon Chip Seal	05/15/23
23E221	Supply Rd	High Lake Rd	122' E of GT County Line	Post Recon Chip Seal	05/15/23
21E228	Townline Rd	M - 113	Sparling Approach Joint	Post Recon Chip Seal	05/15/23
23E222	Townline Rd	Walton Rd	Sparling Rd	Post Recon Chip Seal	05/15/23
21E230	Voice Rd	Knight Rd	Pierce Rd	Post Recon Chip Seal	05/15/23
21E231	Walton Rd	40'W of Hodge Rd	M - 113	Chip Seal	05/01/23
23E223	Walton Rd	Hodge Rd	Blackman Rd	Post Recon Chip Seal	05/15/23
21E232	Williamsburg Rd	Church St	Old M - 72	Post Recon Chip Seal	05/15/23
23E224	Wilson Rd	Davis Rd	Schell Rd Approach	Post Recon Chip Seal	05/15/23

ProjectID	Street Name	Start Destination	End Destination	Project Fix Type	Tentative Start Date
23E110	3 Mile Rd	~1320' S of Smith Rd	Hammond Rd	Crack Seal	05/01/23
23E111	3 Mile Rd	Pavement Change ~93' S. Airport Rd	Tart Trail/ Parsons Rd	Crack Seal	05/01/23
23E112	Barlow St	S. Airport Rd	Boon St/City/Township Line	Crack Seal	05/01/23
23E113	Barnes Rd	N. Long Lake Rd	W. Silver Lake Rd	Crack Seal	05/01/23
23E114	Bates Rd	US - 31	Yuba Rd	Crack Seal	05/01/23
23E115	Beitner Rd	End of Concrete	Williams Rd	Crack Seal	05/01/23
23E116	Brown Bridge Rd	Ranch Rudolf Rd	End of Pavement	Crack Seal	05/01/23
23E117	Cass Rd	S. Airport Rd	City/Twp Line	Crack Seal	05/01/23
23E118	Elk Lake Rd	150'N of Old M 72	Angell Rd	Crack Seal	05/01/23
23E213C	Fall Rd	Duck Lake Rd	County Road 633	Crack Seal	05/01/23
23E121	Hammond Rd E	GT Academy Entrance	W of 4 Mile Roundabout	Crack Seal	05/01/23
23E120	Hammond Rd W	Keystone Rd	LaFranier Rd	Crack Seal	05/01/23
23E119	N Garfield Rd	Hammond Rd	City/Twp Line/Boon St	Crack Seal	05/01/23
23E216C	N Long Lake Rd	315'W of Herkner Rd	130'W of Gunner Rd	Crack Seal	05/01/23
23E123	North Long Lake Rd	Pavement Change ~90' N of Barnes Rd	~490 W of Ridgemoore Dr	Crack Seal	05/01/23
23E218C	S Garfield Rd	Lardie Rd	0.16 mi N of Sleights Rd	Crack Seal	05/01/23
23E122	S Keystone Rd	0.4 mi N of River Rd	Keystone Dr	Crack Seal	05/01/23
23E220	Secor Rd	End of Chip Seal, ~0.5 mi W of West Silver Lake Rd	Secor Rd/ W Silver Lake Approach Joint	Crack Seal	05/01/23
23E124	Silver Lake Rd	US 31	Zimmerman Rd	Crack Seal	05/01/23
23E126	South Airport Rd	Veterans Dr	Barlow St/ LaFranier Rd	Crack Seal	05/01/23
23E125	W County Line Rd	Karlin Rd	Wilson Rd	Crack Seal	05/01/23
21E231C	Walton Rd	40'E of Hodge Rd	M113	Crack Seal	05/01/23
23E127	Youker Rd	~1555' E of State Park Hwy	County Road 633	Crack Seal	05/01/23

ProjectID	Street Name	Start Destination	End Destination	Project Fix Type	Tentative Start Date
22E313	Hilltop Rd	CR633	M37	Crush and Shape	06/01/23
20E015	Timber Hills SAD			Crush and Shape	04/24/23
23E310	Hammond Rd E	Townline Rd	Carlisle Rd	Crush and Shape w/ HMA	TBD
23E007	Parsons Rd	3 Mile Rd	City/Twp Line	Crush and Shape w/ HMA	07/11/23
22E001	Blackman Rd	Fenton Rd	E County Line Rd	Fed Aid: Add Paved Shoulders (Interlayer & Overlay)	TBD
22E004	Voice Rd	Garfield Rd	Pierce Rd	Fed Aid: Add Paved Shoulders (Interlayer & Overlay)	05/01/23
21E311	Holiday Rd	US - 31	5 Mile Rd	HMA: Crack Relief Layer & Ultra-thin	TBD
22E002	Cedar Run Rd	Harris Rd	W Front St	Interlayer & 1.5" Overlay	05/15/23
23E004	Veterans Dr	S Airport Rd	Traverse City Limits	Mill, Interlayer & 1.5" Overlay	05/15/23

ProjectID	Street Name/ Intersection	Project Fix Type	Tentative Start Date
21E001	Silver Lake Rd & S. Airport Rd	Signal Modernization	07/11/2023
22E006	S. Airport Rd & Garfield Rd	Signal Modernization	05/01/2023
22E005	S. Airport Rd & Veterans Dr	Signal Modernization	05/01/2023



Esri, NASA, NGA, USGS, FEMA, GTC Equalization/GIS, Esri, HERE, Garmin, SafeGraph, GeoTechnologies, Inc, METI/NASA, USGS, EPA, NPS, USDA



- Fix Types
- Chip Seal
 - Crack Seal
 - HMA (Hot Mixed Asphalt)
 - Road Centerline - Legal System
 - State Trunkline
 - County Primary
 - County Local
 - ★ Signal Modernizations

Grand Traverse County Road Commission

Planned 2023 Project Locations

