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ADVERTISEMENT FOR BIDS 

EAST DUCK LAKE ROAD OVER MASON CREEK 

CONSTRUCTION OF SINGLE SPAN TIMBER BRIDGE 

GRAND TRAVERSE COUNTY ROAD COMMISSION 

Sealed bids for construction of a single span timber bridge on East Duck Lake Road over 
Mason Creek are requested and will be received until 9:30 a.m. on March 11, 2019, at the 
Grand Traverse County Road Commission Office, 1881 LaFranier Road, Traverse City, MI 
49696, at which time they will be opened and real aloud.   

Work on this project includes traffic control for a road closure, excavation, timber bridge 
construction, guardrail and HMA paving as detailed on the plans and specifications.  All piles 
and structure materials will be supplied by Krenn Timber Bridge, Inc. and delivered to the 
project site.  Supply of Timber Bridge materials is not a part of this construction bid. 

Work shall not start before April 15, 2019.  East Duck Lake Road shall be open to traffic with 
the closure removed by June 28, 2019.  The final project completion date is June 28, 2019.  
Once work is started, it shall be continuous until open-to-traffic. 

Plans and Specifications will be on file and available from 7:00 a.m. to 3:30 p.m. Monday 
through Friday starting on February 22, 2019 at the Grand Traverse County Road Commission 
Office.  Persons desiring paper or electronic copies of the plans should contact Joe Slonecki, 
PE, at 231-922-4849.   

Each bid proposal shall be submitted on the provided Bid Form.  A certified check, cashier’s 
check or an acceptable bid bond for a sum of no less than five percent (5%) of the amount of 
the bid will be required with each submittal. 

No bid may be withdrawn for a period of ninety (90) calendar days after the scheduled time for 
the receipt of the bids. 

All proposals must be in sealed envelopes, plainly marked as to contents and the name of the 
bidder. Telephone or faxed bids will not be accepted. The Board reserves the right to accept or 
reject any and all bids, to waive any irregularities in the bids, and to award the bid in a manner 
deemed in the best interests of Grand Traverse County. 
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INSTRUCTIONS TO BIDDERS 

ARTICLE 1 - DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the 
Construction Contract and the General Specifications. Additional terms used in these 
Instructions to Bidders have the meanings indicated below which are applicable to both the 
singular and plural thereof: 

Bidder — The individual or entity who submits a Bid directly to the Road Commission. 

Drawings or Plans – The terms drawing or plans as used in these documents may mean 
project specific drawing sheets, log scoping documents, or any other document setting forth 
the scope of the Work under the Contract.  

Issuing Office — The office from which the Bidding Documents are to be issued and where 
the bidding procedures are to be administered. 

Successful Bidder — The Bidder submitting a responsive Bid to whom the Road 
Commission (on the basis of the Road Commission's evaluation as hereinafter provided) 
makes an award. 

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents in the number and for the fee, if any, stated in the 
Advertisement or Invitation to Bid shall be obtained from the Issuing Office. The fee is 
nonrefundable unless specifically stated otherwise in the proposal. Payment of the plan fee, 
and any applicable shipping charges must be received by the Issuing Office before copies 
of the Bidding Documents are issued. Before issuance of Bidding Documents, the name, 
address, email address, phone number and fax number of the person to whom the 
documents are issued shall be provided to the Issuing Office. 

2.02 Complete sets of Bidding Documents obtained from the issuing office must be used in 
preparing Bids; the Road Commission does not assume any responsibility for errors or 
misinterpretations resulting from the use of incomplete sets of Bidding Documents. 

2.03 The Road Commission in making copies of Bidding Documents available on the above 
terms do so only for the purpose of obtaining Bids for the Work and do not confer a license 
or grant for any other use. 

ARTICLE 3 - QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder's qualifications to perform the Work, Bidder shall submit written 
evidence such as financial data, previous experience, present commitments, and such other 
data as may be called for below. 
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A. List of related project experience complete with dollar value of contract, type of work,
project owner and project owner’s representative and phone number.

B. Current work now under contract or anticipated during the life of the project. Include
project name, type, dollar value, completion date and percentage presently complete.

C. Equipment list. Provide list of construction equipment presently owned and/or leased along
with the equipment intended to be used on the project.

D. List of suppliers and subcontractors.

E. Bid Bond.

F. Bidder Qualification Statement with supporting data.

G. Affidavit of Non-Collusion.

ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, 
AND SITE  

4.01 On request, the Road Commission will provide Bidder access to the Site to conduct 
examinations, investigations, explorations, tests, and studies as Bidder deems necessary for 
submission of a Bid. Bidder shall fill all holes and clean up and restore the Site to its former 
condition upon completion of such explorations, investigations, tests, and studies.  A Right 
of Way Permit may be required for work within the Right of Way as a condition to access. 
Any fees for the Right of Way Permit will be waived by the Road Commission. 

4.02 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, including any Addenda and the other
related data identified in the Bidding Documents;

B. visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site
conditions that may affect cost, progress, and performance of the Work;

C. become familiar with and satisfy Bidder as to all federal, state, and local laws, rules, codes,
and regulations that may affect cost, progress, or performance of the Work;

D. carefully study all reports of explorations and tests of subsurface conditions at or
contiguous to the Site and all drawings of physical conditions in or relating to existing
surface or subsurface structures at or contiguous to the Site (except Underground Facilities)
which have been identified in the Supplementary Conditions as provided by the Road
Commission, if any, and carefully study all reports and drawings of a Hazardous
Environmental Condition, if any, at the Site which have been identified in the
Supplementary Conditions.

E. obtain and carefully study (or assume responsibility for doing so) all additional or
supplementary examinations, investigations, explorations, tests, studies, and data
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concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous 
to the Site which may affect cost, progress, or performance of the Work or which relate to 
any aspect of the materials, means, methods, techniques, sequences, and procedures of 
construction to be employed by Bidder, including any specific materials, means, methods, 
techniques, sequences, and procedures of construction expressly required by the Bidding 
Documents, and safety precautions and programs incident thereto; 

F. agree at the time of submitting its Bid that no further examinations, investigations,
explorations, tests, studies, or data are necessary for the determination of its Bid for
performance of the Work at the price bid and within the times and in accordance with the
other terms and conditions of the Bidding Documents;

G. become aware of the general nature of the work to be performed by the Road Commission
and others at the Site that relates to the Work as indicated in the Bidding Documents;

H. correlate the information known to Bidder, information and observations obtained from
visits to the Site, reports and drawings identified in the Bidding Documents, and all
additional examinations, investigations, explorations, tests, studies, and data with the
Bidding Documents;

I. promptly give the Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder discovers in the Bidding Documents and confirm that the written
resolution thereof by Engineer is acceptable to Bidder; and

J. determine that the Bidding Documents are generally sufficient to indicate and convey
understanding of all terms and conditions for the performance of the Work.

4.03 The submission of a Bid will constitute an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article 4, that without exception the 
Bid is premised upon performing and furnishing the Work required by the Bidding 
Documents and applying any specific materials, means, methods, techniques, sequences, 
and procedures of construction that may be shown or indicated or expressly required by 
the Bidding Documents, that Bidder has given Engineer written notice of all conflicts, 
errors, ambiguities, and discrepancies that Bidder has discovered in the Bidding 
Documents and the written resolutions thereof by Engineer are acceptable to Bidder, and 
that the Bidding Documents are generally sufficient to indicate and convey understanding 
of all terms and conditions for performing and furnishing the Work. 

ARTICLE 5 - PRE-BID CONFERENCE 

A mandatory pre-bid conference will be required on this Project. 

5.01 A pre-bid conference will not be held. 
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ARTICLE 6 - SITE AND OTHER AREAS 

6.01 The Site is identified in the Bidding Documents. All additional lands and access thereto 
required for temporary construction facilities, construction equipment, or storage of 
materials and equipment to be incorporated in the Work are to be obtained and paid for by 
Contractor. 

ARTICLE 7 - INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 
the Engineer in writing. Interpretations or clarifications considered necessary by Engineer 
in response to such questions will be issued by Addenda mailed, emailed, or delivered to 
all parties recorded by Engineer as having received the Bidding Documents. Questions 
received less than _3_ days prior to the date for opening of Bids may not be answered. 
Only questions answered by Addenda will be binding. Oral and other interpretations or 
clarifications will be without legal effect. 

7.02 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed 
advisable by the Road Commission or the Engineer. 

ARTICLE 8 - BID SECURITY – A Bid security will be required for this Project. 

8.01 A Bid must be accompanied by Bid security made payable to the Road Commission in an 
amount of 5% of Bidder's maximum Bid price and in the form of a certified or bank check, 
money order or a Bid Bond on an AIA form issued by a surety meeting the requirements 
of paragraph 6 of the General Specifications. 

8.02 The Bid security of the Successful Bidder will be retained until such Bidder has executed 
the Contract Documents, furnished the required contract security and met the other 
conditions of the Notice of Award, whereupon the Bid security will be returned. If the 
Successful Bidder fails to execute and deliver the Contract Documents and furnish the 
required contract security within _10_ days after the Notice of Award, the Road 
Commission may annul the Notice of Award and the Bid security of that Bidder will be 
forfeited. The Bid security of other Bidders whom the Road Commission believes to have 
a reasonable chance of receiving the award may be retained by the Road Commission until 
the earlier of 7 days after the Effective Date of the Agreement or 30 days after the Bid 
opening, whereupon Bid security furnished by such Bidders will be returned. 

8.03 Bid security of other Bidders whom the Road Commission believes do not have a 
reasonable chance of receiving the award will be returned within _15_ days after the Bid 
opening. 
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ARTICLE 9 - CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, the Work is to be (a) Substantially 
Completed and (b) also completed and ready for final payment are set forth in the Contract. 

ARTICLE 10 - LIQUIDATED DAMAGES  

10.01 Provisions for liquidated damages, if any, are set forth in the Contract. 

ARTICLE 11 - SUBSTITUTE AND "OR-EQUAL" ITEMS 

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or 
described in the Bidding Documents without consideration of possible substitute or "or-
equal" items. Whenever it is specified or described in the Bidding Documents that a 
substitute or "or-equal" item of material or equipment may be furnished or used by 
Contractor if acceptable to the Road Commission, application for such acceptance will 
not be considered by the Engineer until after the Effective Date of the Agreement. The 
procedure for submission of any such application by Contractor and consideration by 
Engineer is set forth in the General Specifications and may be supplemented in the General 
Requirements. 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 A bid must be accompanied by a list of the subcontractors, suppliers, individuals, or entities 
proposed for the Work. Such list shall include the portion of the work the subcontractor 
will be performing and shall be accompanied by an experience statement with pertinent 
information regarding similar projects and other evidence of qualification for each such 
subcontractor, supplier, individual, or entity. If the Road Commission, after due 
investigation, has reasonable objection to any proposed subcontractor, supplier, individual, 
or entity, the Road Commission may, before the Notice of Award is given, request the 
apparent Successful Bidder to submit a substitute, without an increase in the Bid. 

12.02 If the apparent Successful Bidder declines to make any such substitution, the Road 
Commission may award the Contract to the next lowest Bidder that proposes to use 
acceptable subcontractors, suppliers, individuals, or entities. Declining to make requested 
substitutions will not constitute grounds for forfeiture of the Bid security of any Bidder. 
Any subcontractor, supplier, individual, or entity so listed and against which the Road 
Commission makes no written objection prior to the giving of the Notice of Award will 
be deemed acceptable to the Road Commission subject to revocation of such acceptance 
after the Effective Date of the Agreement as provided in the General Specifications. 

12.03 Contractor shall not be required to employ any subcontractor, supplier, individual, or entity 
against whom Contractor has reasonable objection. 
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ARTICLE 13 - PREPARATION OF BID 

13.01 The Bid form is included with the Bidding Documents. Additional copies may be obtained 
from the issuing office. 

13.02 All blanks on the Bid form shall be completed by printing in ink or by typewriter and the 
Bid signed. A Bid price shall be indicated for each [section, Bid item, alternative, 
adjustment unit price item, and unit price item] listed therein, or the words "No Bid," "No 
Change," or "Not Applicable" entered. 

13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-
president or other corporate officer accompanied by evidence of authority to sign. The 
corporate seal shall be affixed and attested by the secretary or an assistant secretary. The 
corporate address and state of incorporation shall be shown below the signature. 

13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner 
(whose title must appear under the signature), accompanied by evidence of authority to 
sign. The official address of the partnership shall be shown below the signature. 

13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member 
and accompanied by evidence of authority to sign. The state of formation of the firm and 
the official address of the firm must be shown below the signature. 

13.06 A Bid by an individual shall show the Bidder's name and official address. 

13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on 
the Bid form. The official address of the joint venture must be shown below the signature. 

13.08 All names shall be typed or printed in ink below the signatures. 

13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 
shall be filled in on the Bid form. 

13.10 The address, email, and telephone number for communications regarding the Bid shall be 
shown. 

ARTICLE 14 - BASIS OF BID; EVALUATION OF BIDS 

14.01 Unit Price 

Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid schedule. 

The total of all Bid prices will be determined as the sum of the products of the estimated quantity of 
each item and the unit price Bid for the item. The final quantities and Contract Price will be 
determined as follows: 

1. For all Unit Price Work, initially the Contract Price will be deemed to include an
amount equal to the sum of the Unit Price for each separately identified item of Unit
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Price Work times the estimated quantity of each item as indicated in Agreement. The 
estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. 
Determinations of the actual quantities and classifications of Unit Price Work 
performed by Contractor will be made by the Road Commission pursuant to the 
General Specifications.  

2. Each Unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor’s overhead and profit for each separately identified item.

3. Discrepancies between the multiplication of units of Work and Unit Prices will be
resolved in favor of the Unit Prices. Discrepancies between the indicated sum of
any column of figures and the correct sum thereof will be resolved in favor of the
correct sum. Discrepancies between words and figures will be resolved in favor of
the words.

Bidders shall submit a Bid on a Unit Price basis for the base Bid and include a
separate price for each alternate described in the Bidding Documents as provided
in the Bid form, if any. The price for each alternate will be the amount added to or
deleted from the base Bid if the Road Commission selects the alternate. In the
evaluation of Bids, alternates will be applied in the same order as listed in the Bid
form.

ARTICLE 15 - SUBMITTAL OF BID 

15.01  Bids may be submitted by either completing the Bid forms in the bound documents 
provided or by completing copies made from the Bid forms in the documents provided. A 
Bid shall include the completed Bid form, Bid security and other material identified for 
inclusion with the Bid. 

15.02  A Bid must be received no later than the date and time prescribed and at the place indicated 
in the advertisement or invitation to Bid and shall be enclosed in an opaque sealed envelope 
plainly marked with the Project title (and, if applicable, the designated portion of the 
Project for which the Bid is submitted), the name and address of Bidder, and shall be 
accompanied by the Bid security and other required documents. If a Bid is sent by mail or 
other delivery system, the sealed envelope containing the Bid shall be enclosed in a 
separate envelope plainly marked on the outside with the notation "BID ENCLOSED." A 
mailed Bid shall be addressed to GRAND TRAVERSE COUNTY ROAD COMMISSION, 
1881 LAFRANIER ROAD, TRAVERSE CITY, MI 49696-8911. 

15.03 Bids submitted by facsimile, email, in any another electronic form will not be 
considered. 

ARTICLE 16 - MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the 
manner that a Bid must be executed and delivered to the place where Bids are to be 
submitted prior to the date and time for the opening of Bids. 
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16.02 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with 
the Road Commission and promptly thereafter demonstrates to the reasonable satisfaction 
of the Road Commission that there was a material and substantial mistake in the 
preparation of its Bid, that Bidder may withdraw its Bid, and the Bid security will be 
returned. Thereafter, if the Work is rebid, that Bidder will be disqualified from further 
bidding on the Work. 

ARTICLE 17 - OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to 
Bid and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts 
of the base Bids and major alternates, if any, will be made available to Bidders after the 
opening of Bids. 

ARTICLE 18 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid form, but 
the Road Commission may, in its sole discretion, release any Bid and return the Bid 
security prior to the end of this period. 

ARTICLE 19 - AWARD OF CONTRACT 

19.01 The Road Commission reserves the right to reject any or all Bids, including without 
limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. The Road 
Commission further reserves the right to reject the Bid of any Bidder whom it finds, after 
reasonable inquiry and evaluation, to be non-responsible. The Road Commission may also 
reject the Bid of any Bidder if the Road Commission believes that it would not be in the 
best interest of the Project to make an award to that Bidder. The Road Commission also 
reserves the right to waive any or all formalities or nonconformities, and to negotiate 
contract terms with the Successful Bidder.  Any such waiver shall not affect the validity of 
the Contract or affect the right of the Road Commission to enforce any provision of the 
Contract. 

By submitting this Bid, the Bidder waives any and all claims against the Road commission 
related to the Road Commission’s selection of the Successful Bidder.  

19.02 More than one Bid for the same Work from an individual or entity under the same or 
different names will not be considered. Reasonable grounds for believing that any Bidder 
has an interest in more than one Bid for the Work may be cause for disqualification of that 
Bidder and the rejection of all Bids in which that Bidder has an interest. 

19.03 In evaluating Bids, the Road Commission will consider whether the Bids comply with the 
prescribed requirements, and such alternates, unit prices and other data, as may be 
requested in the Bid Form or prior to the Notice of Award. 

19.04 In evaluating Bidders, the Road Commission will consider the qualifications of Bidders 
and may consider the qualifications and experience of subcontractors, suppliers, and other 
individuals or entities proposed for those portions of the Work for which the identity of 
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subcontractors, suppliers, and other individuals or entities must be submitted as provided 
in the Supplementary Conditions. 

19.05 The Road Commission may conduct such investigations as the Road Commission deems 
necessary to establish the responsibility, qualifications, and financial ability of Bidders, 
proposed subcontractors, suppliers, individuals, or entities to perform the Work in 
accordance with the Contract Documents. 

19.06 If the Contract is to be awarded, the Road Commission will award the Contract to the 
Bidder whose Bid is in the best interests of the Project and the Road Commission. 

ARTICLE 20 - CONTRACT SECURITY AND INSURANCE 

20.01 Paragraphs 5 and 6 of the General Specifications, as may be modified by the Supplementary 
Conditions, set forth the Road Commission’s requirements as to Bonds and Insurance. 
When the Successful Bidder delivers the executed Agreement to the Road Commission, it 
must be accompanied by such Bonds and Insurance. 

ARTICLE 21 - SIGNING OF AGREEMENT 

21.01 When the Road Commission gives a Notice of Award to the Successful Bidder, it shall be 
accompanied by the required number of unsigned counterparts of the Agreement with the 
other Contract Documents which are identified in the Agreement as attached thereto. 
Within _7_ days thereafter, Successful Bidder shall sign and deliver the required number 
of counterparts of the Agreement and attached documents to the Road Commission. The 
Road Commission shall deliver one fully signed counterpart to Successful Bidder with a 
complete set of the Drawings with appropriate identification. 
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GRAND TRAVERSE COUNTY ROAD COMMISSION 
CONSTRUCTION CONTRACT 

PROJECT:  Masson Creek Timber Bridge (GTCRC #18E005) 

LOCATION: East Duck Lake Road at Masson Creek, Green Lake Township, Grand Traverse 
County Michigan. 

THIS CONTRACT is made this _______ day of_________, 2019, by and between GRAND 
TRAVERSE COUNTY ROAD COMMISSION, a quasi-municipal corporation and a duly 
organized County Road Commission in the State of Michigan, of 1881 LaFranier Road, Traverse 
Road Commission, Michigan 49696 (the “Road Commission”) and ______________, a _____ 
corporation, whose address is ______________, (the “Contractor”); 

WHEREAS, the parties wish to accomplish improvements at the above location (the 
“Site”) and have solicited and submitted a bid for such improvements; 

THEREFORE, the parties mutually agree as follows: 

1. Contract Documents. The following designated documents shall be deemed to be a
part of this Contract:

� Advertisement 
� Information to Bidders 
� Instructions to Bidders 
� Affidavit of Non-Collusion 
� Bid 
� Legal Status of Bidder 
� Performance Bond with maintenance and guarantee obligations 
� Payment Bond 
� Notice of Award 
� Notice to Proceed 
� Authorization of Change(s) 
� Work Item Descriptions 
� General Specifications 
� Supplemental Specifications 
� Special Provisions 
� Plans and Details 
� Progress Schedule 
� Contractor Safety Plan 
� Pre-Construction Meeting Minutes 
� Reports 
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� Michigan Department of Transportation Standard Specifications for 
Construction, excluding any standard specifically executed in the Contract 
Documents and;  

____________________________________ 

____________________________________ 

____________________________________ 

____________________________________ 

� Grand Traverse County Road Commission Standards and Specifications 
� Addenda 

2. Scope of the Work - Subject Matter. The Contractor, under penalty of bond, if 
applicable, attached, shall furnish all labor, materials, equipment and appliances 
suitable, capable, and necessary for the Work and do all the Work as set forth in the bid 
for the above project according to the specifications, plans, bids, bonds and other 
Contract documents which are or become a part of this Contract, in a manner, time and 
place as herein set forth.

It is the intent of the Contract to describe a functionally complete Project to be 
constructed in accordance with the Contract. Any labor, documentation, services, 
materials, or equipment that may reasonably be inferred from the Contract or from 
prevailing custom or trade usage as being required to produce the intended result will 
be provided at no additional cost to the Road Commission. The Scope of Work is 
referred to herein as the “Work” or the “Scope of Work.”

3. Contract Times. The services to be rendered under this Contract shall commence upon 
issuance of the Notice to Proceed. The Contract working time shall be April 1, 2019 
with an intended substantial completion date of June 28, 2019 and a final completion 
date of June 28, 2019. Except as otherwise provided, should the Contractor be 
obstructed or delayed in the prosecution or completion of the Work by any act, neglect, 
or default of the Road Commission, then the time herein fixed for completion of the 
Work shall be extended for a period equivalent to the time lost by reason of such delay 
for the causes herein mentioned. The duration of such extension shall be determined by 
the Road Commission Engineer.

4. Contract Price. The Road Commission agrees to pay the Contractor the Unit Prices 
provided in the attached bid(s), specifications and other Contract documents in the time 
and manner therein provided. The total estimated price for all Work described herein 
shall be ___________________, more or less, to be paid pursuant to the procedures 
established in the Contract documents. 
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5. Non-Discrimination. The parties agree not to discriminate against an employee or
applicant for employment with respect to hire, tenure, terms, conditions or privileges
of employment, or a matter directly or indirectly related to employment because of
race, color, sexual orientation, gender identity, religion, national origin, age, sex,
height, weight, family status, marital status, or physical or mental disability. Breach of
this covenant may be regarded as a material breach of this Contract.

6. Independent Contractor. The relationship of the Contractor to the Road Commission
is that of an independent contractor and in accordance therewith, the Contractor covenants
and agrees to conduct itself consistent with such status and that neither it nor its employees,
officers or agents will claim to be an officer, employee or agent of the Road Commission
or make any claim, demand or application to or for any rights or privileges applicable to
any officer or employee of same, including but not limited to worker’s compensation
coverage, unemployment insurance benefits, social security coverage, or retirement
membership or credit. The parties do not intend the services provided by the Contractor to
be a joint venture.

7. Maintenance and Guarantee. For one year after the date of final payment, the
Contractor shall maintain and repair the Work. Any Work which is found to be
defective shall promptly and without cost to the Road Commission and in accordance
with the Road Commission’s written instructions, be corrected or replaced with non-
defective Work. If the Road Commission determines that Work must be replaced, the
Contractor shall promptly replace the Work. If the Contractor believes that replacement
of the Work was unreasonable and only repair of the Work should have been ordered
by the Road Commission, the Contractor may file a claim against the Road
Commission for the difference in cost, and, if the Road Commission disagrees with
said claim, may pursue such claim in accordance with the dispute resolution procedure
established in the Contract. If the Contractor does not promptly repair or replace the
Work pursuant to the Road Commission’s directions, the Road Commission may itself
correct the defective Work or may have the defective Work corrected by another
contractor. The Contractor shall pay all of the Road Commission’s costs and expenses,
including Road Commission overhead costs and attorney fees associated with the repair
or replacement of the defective Work. Where defective Work has been corrected or
removed and replaced under this paragraph, the correction period with respect to such
Work will be extended for an additional term of one year after such correction or
removal and replacement has been completed. These obligations are in addition to any
other obligation provided by law or this Contract or warranty.

8. Recovery of Money. Whenever, under this Contract, any sum of money shall be
recoverable from or payable by the Contractor to the Road Commission, the same
amount may be deducted from any sum due to the Contractor under this Contract or
under any other contract between the Contractor and the Road Commission. The rights
of the Road Commission are in addition and without prejudice to any other right the
Road Commission may have to claim the amount of any loss or damage suffered by
the Road Commission on account of the acts or omissions of the Contractor.
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9. Illegal Workers. The Contractor certifies that it does not and will not, during the
performance of this Contract, employ illegal alien workers or otherwise violate the
provisions of the federal Immigration Reform and Control Act of 1986, as amended.

10. Contractor Responsibility. The Contractor shall perform the Work in a good and
workerlike manner and assumes the risk in performing under this Contract. Contractor
shall be solely responsible and answerable in damages for all improper Work, accidents
or injuries to person or property.

11. Indemnification. Contractor shall indemnify and hold harmless the Road
Commission, its board members, officers, agents and employees from and against any and
all claims, liabilities, losses, damages, or expenses (including costs of investigation and
defense, actual attorney fees and expenses, and settlement expenses) arising from or related
to any claim  (whether or not a third-party claim) alleging (1) bodily injury or death of any
persons and damage or loss of any property, (2) breach of any representation, warranty, or
covenant by the Contractor, (3)  a hazardous environmental condition resulting or arising
out of or in connection with the performance of any Work relating to this Contract,  and
(4) any negligent (or more culpable) act or omission of the Contractor in connection with
the performance of its obligations under this Contract based upon any act, omission, or
negligence of Contractor or its employees, agents, servants, subcontractors, or any other
person or persons, including but not limited to the Road Commission, its agents, officers, or
employees. The obligations to indemnify, and hold harmless contained herein shall exclude
only those matters in which the claim arises out of allegations of the sole negligence of the
Road Commission, its officers, agents or employees. This indemnification provision shall
not be limited by reason of insurance coverage of any type. This provision is not intended
to waive the defense of governmental immunity that may be asserted by the Road
Commission in an action against it nor is it the Road Commission’s exclusive remedy
under this Contract.

The Road Commission hereby reserves the right to select its own counsel in defense of 
any matter arising hereunder, and no payment, or acknowledgement of liability, loss, 
fine, penalty or charge shall be made against the Road Commission without its express 
written consent. 

The Contractor expressly acknowledges and agrees that this indemnification provision 
is intended to be as broad and inclusive as is permitted by law and that if any portion 
thereof is held invalid, it is agreed that the balance shall, notwithstanding, continue in 
full legal force and effect. 

This indemnity shall survive the expiration or termination of this Contract. 

12. Compliance with Regulations. The Contractor shall keep itself fully informed of
and shall at all times comply with all local, state and federal laws, rules and regulations
applicable to this Contract and the Work to be done hereunder.
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13. MISS DIG. The Contractor shall be responsible for contacting and coordinating
with all affected utilities. The Contractor is responsible for complying with the MISS
Dig Underground Facility Damage Prevention and Safety Act for all Work under this
Contract.

14. Standard of Conduct. Unless a higher standard is contained in Contractor’s bid,
Contractor shall render all services under this Contract according to generally accepted
industry practices for the intended use of the Work or project.

15. Third Party Participation. The Contractor agrees that despite any subcontract
entered into by the Contractor for execution of activities or provision of services related
to the completion of this project, the Contractor shall be solely responsible for carrying
out the project pursuant to this Contract. The Contractor shall specify in any such
subcontract that the subcontractor shall be bound by this Contract and any other
requirements applicable to the Contractor in the conduct of the project unless the Road
Commission and the Contractor agree to modification in a particular case.

16. Qualifications of the Contractor. The Contractor specifically represents and agrees
that its officers, employees, agents and consultants have and shall possess the
experience, knowledge, and competence necessary to qualify them individually for the
particular duties they perform hereunder and to perform the Work.

o The Contractor does not have to be pre-qualified by the Michigan Department of
Transportation for the Work to be performed under this Contract.

17. Contractor’s Representations. The Contractor makes the following representations:

A. Contractor has examined and carefully studied the Contract Documents and the
other related data identified in the Bidding Documents.

B. Contractor has visited the Site and become familiar with and is satisfied as to the
general, local, and Site conditions, including subsurface and soil conditions that may
affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local laws,
rules, and regulations that may affect cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of
subsurface and surface conditions at or contiguous to the Site and all drawings of
physical conditions in or relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities) which have been identified in
the General Specifications and (2) reports and drawings of a Hazardous Environmental
Condition, if any, at the Site which have been identified in the General Specifications
as provided in the General Specifications.
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E. Contractor has obtained and carefully studied (or assumes responsibility for having
done so) all additional or supplementary examinations, investigations, explorations,
tests, studies, and data concerning conditions (including surface, subsurface, and
Underground Facilities) at or contiguous to the Site which may affect cost, progress, or
performance of the Work or which relate to any aspect of the material, means, methods,
techniques, sequences, and procedures of construction to be employed by Contractor,
including applying the specific material, means, methods, techniques, sequences, and
procedures of construction, if any, expressly required by the Contract Documents to be
employed by Contractor to perform the Work, and safety precautions and programs
incident thereto.

F. Contractor does not consider that any further examinations, investigations,
explorations, tests, studies, or data are necessary for the performance of the Work at
the Contract Price, within the Contract Times, and in accordance with the terms and
conditions of the Contract Documents.

G. Contractor is aware of the general nature of Work to be performed by the Road
Commission and others at the Site that relates to the Work as indicated in the Contract
Documents.

H. Contractor has correlated the information known to Contractor, information and
observations obtained from visits to the Site, reports and drawings identified in the
Contract Documents, and all additional examinations, investigations, explorations,
tests, studies, and data with the Contract Documents.

I. Contractor has given the Road Commission Engineer written notice of all conflicts,
errors, ambiguities, or discrepancies that Contractor has discovered in the Contract
Documents, and the written resolution thereof by Engineer is acceptable to Contractor.

J. The Contract Documents are generally sufficient to indicate and convey
understanding of all terms and conditions for performance and furnishing of the Work.

K. Contractor has reviewed, examined, and understands all standards referenced in the
Contract.

L. Contractor understands that any quantity estimates are provided for reference only
and the Contractor has verified final quantities. Contractor has provided written notice
of any substantial discrepancies and the written resolution thereof by the Engineer is
acceptable to Contractor.

18. Notice. Whenever it is provided in this Contract that a notice or other
communication is to be given or directed to either party, the same shall be given or
directed to the respective party at its address as specified in this Contract, or at such
other address as either party may, from time to time, designate by written notice to the
other.
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19. Termination.
A. For Fault. If the Road Commission determines that the Contractor has failed to
perform or will fail to perform all or any part of the services, obligations, or duties
required by this Contract, the Engineer may terminate or suspend this Contract in
whole or in part upon written notice to the Contractor specifying the portions of
this Contract and in the case of suspension shall specify a reasonable period not
more than 10 days from receipt of the notice, during which time the Contractor shall
correct the violations referred to in the notice. If the Contractor does not correct the
violations during the period provided for in the notice, this Contract shall be
terminated upon expiration of such time. Upon termination, any payment due the
Contractor at time of termination may be adjusted to cover any additional costs
occasioned or to be occasioned by the Road Commission by reason of the
termination and failure to perform, including attorney fees and overhead costs. This
Section shall not limit or modify any other right of the Road Commission to proceed
against the Contractor at law or equity or under the terms of this Contract.

For the avoidance of doubt, failure to perform under this Section includes, but is 
not limited to, the following:   

1. Contractor fails to begin the Work within the time specified.
2. Contractor fails to prosecute the Work to assure completion within

the number of days specified.
3. Contractor fails to perform in accordance with the Contract.
4. Contractor fail to perform in accordance with the Contract

requirements and specifications.
5. Contractor neglects or refuses to remove and replace rejected

materials or Work.
6. Contractor discontinues the Work without the Road Commission’s

approval.
7. Contractor fails to resume work that has been discontinued within a

reasonable number of days after notice to do so.
8. Contractor is uncooperative, disruptive or threatening.
9. Contractor fails to conduct the Work in an acceptable manner.

B. Not for Fault. The performance of Work or any portion thereof under the
Contract may be terminated by the Road Commission Manager in whole or in part
whenever the Road Commission Manager determines that termination is in the
Road Commission's best interest. Any such termination shall be effected by the
delivery to the Contractor of a written notice of termination at least 5 days before
the date of termination, specifying the extent to which performance of the Work
under the Contract is terminated and the date upon which such termination becomes
effective.

After receipt of a notice of termination, except as otherwise directed, the Contractor 
shall stop Work on the date of receipt of the notice of termination or other date 
specified in the notice; place no further orders or subcontracts for materials, 
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services or facilities except as necessary for completion of such portion of the Work 
not terminated; terminate all vendors and subcontracts, settle  all outstanding 
liabilities and claims and secure the site as directed by the Road Commission in the 
notice of termination. 

Upon termination, the Contractor shall be entitled to and the Road Commission 
shall pay the costs actually incurred in compliance with this Contract up to the date 
of termination. In no event shall the Contractor be entitled to recover costs not 
actually incurred or anticipated profits on Work not completed or dispensed with. 

20. Failure to Enforce. Failure by the Road Commission at any time to enforce the
provisions of the Contract shall not be construed as a waiver of any such provisions.
Such failure to enforce shall not affect the validity of the Contract or any part thereof,
or the right of the Road Commission to enforce any provision at any time in accordance
with its terms.

21. Freedom of Information Act. The Contractor acknowledges that the Road
Commission may be required from time to time to release records in its possession by
law. The Contractor hereby gives permission to the Road Commission to release any
records or materials received by the Road Commission as it may be requested to do so
as permitted by the Freedom of Information Act, MCL 15.231 et seq. Provided,
however, that the Contractor shall not be held liable for any reuse of the documents
prepared by the Contractor under this Contract for purposes other than anticipated
herein.

22. Force Majeure. If because of Force Majeure either party is unable to carry out any
of its obligations under this Contract (other than obligations of such party to pay or
expend money for or in connection with the performance of this Contract), and if such
party promptly gives to the other party concerned written notice of such force majeure,
then the obligations of the party giving such notice will be suspended to the extent
made necessary by such force majeure and during its continuance, provided the effect
of such force majeure is eliminated insofar as possible with all reasonable dispatch.
"Force Majeure" means unforeseeable events beyond a party’s reasonable control and
without such party’s fault or negligence, including, but not limited to, acts of God, acts
of public enemy, acts of the federal government, fire, flood, inclement weather,
epidemic, quarantine restrictions, strikes and embargoes, labor disturbances, the
unavailability of raw materials, legislation, orders or acts of civil or military authority,
injunctions, or other causes of a similar nature which wholly or substantially prevent
performance. If the suspension of Work lasts for more than thirty (30) days, the Road
Commission may terminate this Contract pursuant to paragraph 17.B.

If the Contractor is delayed in the completion of Work due to Force Majeure, or 
otherwise, the time for completion may be extended for a period determined by the 
Road Commission to be equivalent to the time of such delay. However, the Contractor 
shall not be entitled to any increase in Contract Price as a result of the Force Majeure 
unless otherwise expressly agreed in writing by the Engineer. 
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23. Dispute Resolution. If any party has a dispute with another regarding the
meaning, operation or enforcement of this Contract or any provision of this Contract,
the disputing parties agree to meet and confer to negotiate a resolution of the dispute.
They further agree as follows:

A. Mediation. If they are unable to resolve the dispute themselves and before
formally instituting any other dispute mechanism, they shall utilize the
services of a mutually acceptable neutral mediator, who meets the
qualifications of MCR 2.411, to bring them together in at least one
mediation session.

B. Arbitration. If they are unable to resolve the dispute through mediation, it
shall be decided by final and binding arbitration according to the rules and
procedures of an arbitration service as the parties may agree. Judgment upon
the award rendered by the arbitrator may be entered in Circuit Court.

C. Venue.  All meetings, hearings and actions to resolve the dispute shall be in
Grand Traverse County.

D. Notice.  Written notice of a dispute shall be given to the other party not later
than 90 days after the occurrence giving rise to the dispute becomes known
or should have become known. Negotiations and mediation shall occur
within 60 days after such notice. Unless a longer time is agreed upon,
arbitration must be demanded within 120 days after such notice and, if not,
the claim is deemed waived. Arbitration must be demanded within this time
limit even if negotiation or mediation has not occurred, but the arbitrator
must direct the parties to mediation before issuing an award.

E. Work Continuance and Payment. Unless otherwise agreed in writing,
Contractor shall continue the Work and maintain the approved schedules
during any dispute resolution proceedings. If Contractor continues to
perform, the Road Commission shall continue to make payments in
accordance with this Agreement.

F. Emergency Injunctive Relief. Nothing in this Contract shall prohibit the
Road Commission from seeking emergency injunctive relief, should the
situation warrant it under MCR 3.310.

G. Agent Dispute Resolution. Notwithstanding the above, at the option of the
Road Commission, the Road Commission and the Contractor shall submit
the following matters to a person with background, training, and experience
in similar projects:
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1. To determine whether there has been a delay for reasons that were
within the control of the Contractor, and the period of time that delay
has been caused, continued, or aggravated by actions of the Contractor.

2. To determine whether there has been an unacceptable delay by the
contractor in the performance of the remaining Work under the contract
any time after 94% of the Work is in place.

The agent selected shall be mutually agreeable to the Road Commission and 
the Contractor provided that the Road Commission and the Contractor can 
mutually agree within 10 days from the date of the dispute. In the event that 
the parties cannot agree, the agent shall be selected by the Road 
Commission. The agent shall not be an employee of either party. This 
process shall be governed by and subject to the provisions of MCL 
125.1564(4) – (8). 

24. Entire Contract. This Contract, together with all items incorporated herein by
reference, constitutes the entire Contract of the parties and there are no valid promises,
conditions or understandings which are not contained herein.

25. Amendments. This Contract may be modified from time to time, but such
modifications shall be in writing and signed by both parties.

26. Interpretation. This Contract shall be governed by the laws of the State of Michigan,
both as to interpretation and performance. This Contract was drafted at the joint direction
of the parties. The pronouns and relative words used herein are written in the neuter and
singular. However, if more than one person or entity joins in this Contract on behalf of
Contractor, or if a person of masculine or feminine gender joins in this Contract on behalf of
Contractor, such words shall be interpreted to be in the plural, masculine or feminine as the
sense requires.

In the event that any term, clause or provision of this Contract conflicts with any term, 
clause, or provision contained in any attachments to this Contract, this Contract’s terms 
shall prevail. In the event any term, clause or provision of a standard, specification, manual, 
or code published or prepared by any entity other than the Road Commission or its agents 
conflicts with any term, clause, provision or specification prepared by the Road 
Commission or its agents, the term, clause, provision or specification prepared by the Road 
Commission or its agents shall prevail except as otherwise required by law.0020 

References to standards, specifications, manuals, or codes of any technical society 
organization, or association shall mean the standard, specification, manual, code, or law or 
regulation in effect at the time of opening the Bid or the date of this Agreement, whichever 
occurs first, except as otherwise stated or required by law or regulation. References to any 
law, rule, or regulation shall mean the law, rule, or regulation in effect at the time the Work 
or any portion thereof is performed by the Contractor. 



GRAND TRAVERSE COUNTY ROAD COMMISSON CONSTRUCTION CONTRACT 
2019 MASON CREEK TIMBER BRIDGE PAGE 11 OF 12 

27. Record Drawings. Record drawings are not required. Contractor shall create and
submit 3 sets of record drawings of the finished Work to the Road Commission. Final
Payment shall not be due until the drawings are reviewed and accepted by the Road
Commission.

28. Authority to Execute. The parties agree that the signatories appearing below have
the authority and are duly authorized to execute this Contract on behalf of the party to
the Contract.

29. Third Party Beneficiaries. This Contract confers no rights or remedies on any
third party, other than the parties to this Contract and their respective successors
and permitted assigns.

30. Reuse of Documents. All documents and electronic files delivered to the Road
Commission are instruments of service in respect of the project. Nevertheless, all
documents and electronic files delivered to the Road Commission shall become
property of the Road Commission upon completion of the Work and payment in full of
all monies due the Contractor. Copies of the Road Commission-furnished data that may
be relied upon by the Contractor are limited to the printed copies (also known as hard
copies) that are delivered to the Contractor. Files on electronic media of text, data or
graphics or of other types that are furnished by the Road Commission to the Contractor
are only for convenience of the Contractor. Any conclusion of information obtained or
derived from such electronic files will be at the user’s sole risk. Economic benefit to
the Road Commission for having these files is predicated on the files being in media
form, software release number and hardware operating system number as utilized by
the Contractor. Copies of documents that may be relied upon by the Road Commission
are limited to the printed copies (also known as hard copies) that are signed or sealed
by the Contractor. Files on electronic media of text, data or graphics or of other types
that are furnished by the Contractor to the Road Commission shall be in a compatible
software format for use by the Road Commission. Any conclusions or information
obtained or derived from such electronic files will be at the user’s sole risk. Electronic
file copies of drawings will not contain the Contractor’s seal or the identification of the
Contractor in the title block.

31. Digital Signatures. The parties hereto acknowledge and agree under the Uniform
Electronic Transactions Act, MCL 450.832, et seq. that this Contract may be executed with
the electronic signature of any person authorized and required to sign on behalf of the
parties hereto.

32. Execution in Counterparts. This Contract may be executed in counterparts, each of
which shall be an original and all of which shall constitute the same instrument.

33. No Waiver. No waiver by any party of any default by another party in the performance
of any portion of this Contract shall operate or be construed as a waiver of any future
default, whether like or different in character.
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34. Costs and Expenses. Contractor shall be responsible for reasonable attorney fees and
costs incurred by the Road Commission in connection with recovery under the bonds
furnished by Contractor or any of its subcontractors under this Contract as well as any
reasonable attorney fees and costs incurred by the Road Commission in connection with
the Contractor’s performance or failure to perform under this Contract.   Costs that may be
charged to the Contractor include, but are not limited to, all costs and expenses incurred by
the Road Commission in connection with performing any portion of the Work that the
Contractor fails and refuses to perform following notice to the Contractor. In case of an
emergency, where in the opinion of the Engineer, delay would cause serious loss or
damage, or presents a safety hazard to the traveling public, corrective work may be
undertaken without advance notice to Contractor, and Contractor shall be liable for all costs
and expenses incurred. The remedies set forth in this paragraph are cumulative of any other
remedies the Road Commission may have.

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the date and year first 
above written. 

CONTRACTOR 

By 

Its 

GRAND TRAVERSE COUNTY ROAD 
COMMISSION 

By 
, Chairperson 

By: 
Debra J.M. Hunt, Clerk 

APPROVED AS TO SUBSTANCE: APPROVED AS TO FORM: 

_____________________________ __________________________________ 
____________________________ Karrie A. Zeits 
Road Commission Manager Road Commission General Counsel 
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GENERAL SPECIFICATIONS 

1. DEFINITIONS.
For the purpose of these specifications, the following terms are used herein and are
respectively defined as follows:

A. "Road Commission" shall mean the Grand Traverse County Road Commission
represented by the County Highway Engineer.

B. "Engineer" shall mean the County Highway Engineer of the Road Commission.

C. "Board" shall mean the Board of Grand Traverse County Road Commissioners.

D. "Contractor" shall mean the individual, partnership, corporation or a combination
of any or all jointly, undertaking the execution of the Work under the terms of the
Contract and acting directly or through agents or employees.

2. ENGINEER’S STATUS.
The Engineer will be the Road Commission’s representative during construction of the
Project. The Engineer has authority to stop the Work whenever such stoppage may be
necessary to insure proper execution of the Contract. The Engineer shall also have authority
to reject all Work and materials which do not conform to the Contract.

3. CONTRACT DOCUMENTS.
If the Contractor believes a conflict, error, ambiguity, or discrepancy exists within the
Contract Documents or between the Contract Documents and any provisions of any law or
regulation applicable to the performance of the Work or of any standard, specification,
manual or code, or of any instruction of any supplier, Contractor shall report it to the
Engineer in writing at once and request an amendment or supplement to the Contract
documents by the Engineer. In the event that the Contractor proceeds with the Work without
an amendment or supplement issued by the Engineer, Contractor shall assume all risk in
performing the Work without such amendment or supplement, which shall include but not be
limited to the risk that the Work performed shall be required to be removed, replaced, or
corrected by the Road Commission.

4. SUBSURFACE AND PHYSICAL CONDITIONS

A. Reports of explorations and tests of subsurface conditions at or contiguous to the Site and
all drawings of physical conditions in or relating to existing surface or subsurface structures
at or contiguous to the Site (except Underground Facilities) which have been provided to the
Contractor are as follows:
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B. Reports and drawings of a Hazardous Environmental Condition, if any, at the Site which
have been provided to the Contractor are as follows:

5. INSURANCE.
The Contractor is required to provide the following insurance. If any part of the Contract is
sublet, insurance shall be provided by the Contractor on behalf of subcontractors to cover
their operations. The insurance shall be contracted with a company licensed to do business in
the State of Michigan and shall be subject to the approval of the Road Commission. Certified
copies in duplicate, setting forth the limits and coverage shall be furnished to the Road
Commission before commencing with any Work and at the time of executing this Contract.
The policy shall contain endorsements stating that a 10 day notice will be given to the Road
Commission prior to termination or any change in the policy, shall provide an endorsement
stating that the Road Commission, its board, officers, employees, and agents have been
named as additional insureds onto such policy for all claims arising out of the Contractor’s
Work, and shall describe the construction project and provide coverage for the following
terms:

A. Contractor's General Liability and Property Damage. The Contractor shall procure and
shall maintain during the life of this Contract Contractor's General Liability Insurance in an
amount not less than $2,000,000 per occurrence for injuries, including accidental death, for
each person; and subject to the same limit for each person, in an amount not less than
$2,000,000 per occurrence on account of each accident; and Contractor's Property Damage
Insurance in an amount not less than $1,000,000 each occurrence; and combined Single
Limit for Bodily Injury and Property Damage Liability in an amount not less than $2,000,000
for each occurrence, including property damage coverage for the following terms:

1. Underground Damage to facilities due to drilling and excavating with mechanical
equipment in streets and highways, easements or public property.

2. Collapse or Structural Injury to structures due to blasting or explosion, excavation,
tunneling, pile driving or cofferdam Work.

Coverage shall include language that states: It is understood and agreed that by naming the 
Road Commission, its board, officers, agents, and employees as additional insured, coverage 
afforded is considered to be primary and any other insurance that the Road Commission may 
have in effect shall be considered secondary or excess. 

B. Automobile Insurance. The Contractor shall procure and maintain during the life of this
Contract Owned, Contract Hired and Non-Ownership Motor Vehicle Bodily Injury Insurance
(comprehensive form) in an amount not less than $500,000 for injuries, including accidental
death for each person; and in an amount not less than $1,000,000 for each accident; and
Property Damage Liability Insurance in an amount not less than $1,000,000 for each
accident; and combined single limit for Bodily Injury and Property Damage Liability



GENERAL SPECIFICATIONS GRAND TRAVERSE COUNTY ROAD COMMISSON 
2019 MASON CREEK TIMBER BRIDGE PAGE 3 OF 18 

Insurance in an amount not less than $1,000,000 for each occurrence. These requirements 
may be met through an Umbrella Policy. 

C. Worker's Compensation. The Contractor shall comply with the requirements of the
Michigan Worker's Compensation Law and shall maintain such insurance as will protect him
from claims under said law, and from any other claim for personal injury, including death,
which may arise from operations by himself or by any other Contractor, or anyone directly or
indirectly employed by either of them, and will give proof of such insurance to the Road
Commission Engineer at the time of filing its bonds and Contract.

D. Owner's (Road Commission's) Protective Liability. The Contractor shall furnish to the
Road Commission, in duplicate, an Owner's Protective Liability Policy insuring the Road
Commission in an amount not less than $1,000,000 with respect to any one person, and
$1,000,000 with respect to any occurrence in the case of bodily injury, and $1,000,000 for
each occurrence and a $1,000,000 aggregate for property damage liability; and combined
single limit for Bodily Injury and Property Damage in an amount not less than $1,000,000 for
each occurrence.

E. All Risk Builder's Insurance. The Contractor shall procure and maintain, in the name of
the Road Commission and of the Contractor, as their respective interests may appear during
the life of the Contract, All Risk Builder's Risk Insurance on a completed value basis in an
amount not less than the Contract amount plus the value of all material furnished by the
parties other than the Contractor for installation in the project to cover all project structures
and materials, supplies, machinery, equipment and fixtures including the installation cost
thereof which are owned by the insured or for which the insured is legally liable. This policy
covers the property of the insured (a) while in transit at the risk of the insured; (b) while on
the premises of construction or installation; and (c) during construction, installation or
testing. This policy insures against all risk of direct physical loss or damage to the property
insured hereunder and shall specifically cover loss due to fire, wind, flood and collapse, but
may be subject to exclusion of losses from wear and tear, misappropriation of business,
defective materials, collapse due to faulty Workmanship, nuclear or radiation war,
insurrection, riot or civil disobedience.

 F. Railroad Protective Liability Insurance.  If checked, Contractor shall procure and 
maintain, railroad protective liability insurance with limits of not less than $2,000,000 
combined single limit for bodily injury or property damage per occurrence and an 
aggregate annual limit of $6,000,000. 

G. Cancellation. If any of the insurance is canceled, the Contractor and all subcontractors
shall cease operations, and shall not resume until new insurance is obtained.

6. BONDS.
The Contractor will be required to furnish surety bonds from a surety company with an A.M.
Best rating of 'A' or better, U.S. Treasury Department listed and admitted to do business in
the State of Michigan effective on the date the Notice to Proceed is issued.
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The surety shall be acceptable to the Road Commission and shall be provided at the time this 
Contract is executed by the Contractor. Each bond shall be on the AIA Document A312 
forms provided as follows: 

A. Performance Bond. The Contractor, as Principal, shall furnish a surety bond in an amount
at least equal to one-hundred (100%) percent of the Contract Price as security for faithful
performance of this Contract. The Road Commission shall be Obligee under said bond. The
bond shall guarantee the faithful performance and shall indemnify and save harmless the
Road Commission from all costs and damages by reason of the Contractor’s failure to
perform in accordance with the Contract provisions. The Contract, by reference, shall be an
integral part of the bond.

The above mentioned AIA Document A312 shall be modified to include the maintenance and 
guarantee obligations in the amount of not less than one hundred percent (100%) of the 
Contract Price in favor of the Road Commission to keep in good order and repair any defects 
in all of the Work extending for a period of one year from the date of payment of the final 
pay request or acceptance of construction pursuant to paragraph 7 of the Construction 
Contract. 

B. Payment Bond. The Contractor, as Principal, shall furnish a surety bond in an amount
equal to one-hundred (100%) percent of the Contract Price as security for the prompt
payment to all subcontractors and persons supplying labor, equipment and material in the
performance of all Work under said Contract, and any and all authorized modifications under
this Contract. The Contract, by reference, shall be an integral part of the bond.

7. PERMITS.
The Contractor shall obtain all permits required for the Work by any federal, state, or local
law, rule, code, or regulation. Contractor shall pay for same at Road Commission’s own
expense.  Any inspection fees associated with such permits shall be paid for by the
Contractor and Contractor shall conduct construction operations in accordance with
provisions of such permits including tunneling of utilities where reburied. Contractor shall
also furnish any required bonds and pay the cost of same.

8. PRE-CONSTRUCTION MEETING.    A pre-construction meeting X will � will not be
required.
After the award of the Contract by the Road Commission, the Road Commission will
organize and a principal member of the Contractor's organization and any other person or
entities that the Road Commission requires shall attend a pre-construction meeting with all
subcontractors to be held at a place and on a date mutually agreed upon. At this time, at a
minimum, the requirements of the project, the Contractor's schedule of operations and
construction methods, work zone traffic plan, and, if applicable, testing orders, job mix
formula shall be provided. The Contract documents shall be delineated in order to obtain an
understanding of the overall construction program by the Consultant and subcontractors.
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9. CONSTRUCTION SCHEDULE AND SAFETY PLAN.
A. At the pre-construction meeting and prior to starting Work, the Contractor shall prepare
and submit to the Engineer two copies of a construction progress schedule showing in a clear,
graphical manner the proposed dates for the commencement, progress and completion of the
Work. The progress schedule shall be predicated on the completion of the Work on or before
the date of completion as stated in the Contract. Upon approval of the Progress Schedule by
the Engineer in writing, it shall become a part of the Contract Documents.  The Pre-
construction meeting minutes approved by the Road Commission shall become a part of the
Contract Documents.

B. If, during the course of the Work, it becomes apparent that the Progress Schedule is
unrealistic or will not be met, it shall be revised and resubmitted to the Engineer for approval.
Upon approval of the revised Progress Schedule, it shall become a part of the Contract
documents. Approval of the revised Progress Schedule is in the sole discretion of the
Engineer.

C. No later than the pre-construction meeting and prior to starting Work, the Contractor
shall prepare and submit to the Engineer two copies of a Safety Plan showing in a clear,
graphical manner the Contractor’s plan for taking all necessary precautions for the safety of
and provision of necessary protection to prevent damage or injury to all persons on the
project site or who may be affected by the Work, all the Work and materials and equipment
to be used, and other property at the project site or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not
designated for removal, relocation, or replacement in the course of construction. Upon
approval of the Safety Plan, it shall become a part of the Contract documents.

Contractor shall designate a qualified and experienced safety representative at the site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

10. CONTRACTOR’S SUPERVISION AND ORGANIZATION.
A. The Work under this Contract shall be under the direct charge and direction of the
Contractor at all times. The Contractor shall give superintendence to the Work, using his or
her best skill and attention. The Contractor shall at all times keep competent persons and any
and all necessary supervisors and assistants on the site of the Work during its progress. The
Contractor shall designate a Project Supervisor and a Safety Supervisor who shall have the
authority and responsibilities as set forth in Section 104.07 of the MDOT Standard
Specifications for Construction and such other positions as the Engineer may require.

B. The Contractor shall employ only competent, efficient workers and shall not use on the
Work any unfit person or one not skilled in the Work assigned and Contractor shall at all
times enforce strict discipline and good order among Contractor's employees.

C. The Road Commission may request replacement of the Project Supervisor in the event
that the Project Supervisor fails to provide efficient and effective superintendence to the
Work or cooperate with the Road Commission.  In the event that the Road Commission
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requests replacement, the Contractor shall replace the Project Supervisor with a competent 
Project Supervisor unless the Contractor has a reasonable objection to replacement of the 
Project Supervisor and the Contractor provides sufficient assurance to the Road Commission 
that the Project Supervisor shall cooperate with the Road Commission and provide efficient 
and effective superintendence to the Work.  Such assurance may be required by the Road 
Commission to be in writing and include detailed specifications to assure the Project 
Supervisor’s performance.  

D. Contractor shall be responsible for all costs incurred by the Road Commission, including
attorney fees, in connection with Contractor’s failure to properly provide superintendence of
the Work or failure to be at the site of the Work on the dates or times indicated to the Road
Commission without providing at least 12 hours’ notice to the Road Commission.

11. SUBCONTRACTING.
A. Contractor shall not employ any subcontractor, supplier, or other individual or entity,
whether initially or as a replacement, against whom the Road Commission may have
reasonable objection. Contractor shall not be required to employ any subcontractor, supplier,
or other individual or entity to furnish or perform any of the Work against whom Contractor
has reasonable objection.

B. The Contractor shall give personal attention to the fulfillment of the Contract and shall
keep the Work under its control.

C. No subcontractor will be recognized as such, and all persons engaged in the Work or con-
struction will be considered as employees of the Contractor and the Contractor will be held
responsible for their Work, which shall be subject to the provisions of this Contract.
Contractor shall be fully responsible to the Road Commission for all acts and omissions of
the subcontractors, suppliers, and other individuals or entities performing or furnishing any
of the Work just as Contractor is responsible for its own acts and omissions.

D. The Contractor shall perform with its own organization Contract Work amounting to not
less than 40% percent of the original total Contract Price.

E. When a portion of the Work which has been subcontracted by the Contractor is not being
executed in a manner satisfactory to the Road Commission, the subcontractor shall be re-
moved immediately on the request of the Engineer and shall not again be employed on the
Work.

F. The subcontractors do not need to be pre-qualified by the Michigan Department of
Transportation to perform the classification of Work proposed.

12. PROTECTION OF WORK AND PROPERTY.
A. The Contractor shall continuously maintain adequate protection of all Contractor's Work
from damage and shall protect all public property and private abutting property from injury
or loss arising in connection with damage, injury or loss, and shall indemnify, defend and
hold harmless the Road Commission from all such damages or injuries occurring because of
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Contractor's Work. Contractor shall furnish and maintain all passageways, barricades, guard 
fences, lights and danger signals, provide watchmen and other facilities for protection 
required by public authority or local conditions, all at no additional cost to the Road 
Commission. 

B. The Contractor shall assume full responsibility of loss or damage to the Work during the
entire construction period resulting from conditions, and from all other causes whatsoever
not directly due to the acts or neglect of the Road Commission, including fire, vandalism,
flood, and malicious mischief, and shall turn the finished Work over to the Road Commission
in good condition and repair at the time of the request for a certificate of Substantial
Completion.

C. The Contractor shall not Work, store, or operate equipment outside designated Work
areas as shown on plans without permission of the Road Commission Engineer. Permission
shall not be granted unless the Contractor provides the Road Commission with
documentation evidencing the consent of the person or entity having ownership or control of
area.

D. Contractor shall provide the Road Commission with access to the site at all times during
the project.  No work performed by the Road Commission on the Project or at the Site shall
be the basis for any claim of increased Contract Price or Contract Time under this Contract.
Nor shall the Road Commission’s performance of any of the Work under the Contract be the
basis for a claim for damages or anticipated profits on the Work performed by the Road
Commission.  Further, the Contractor shall make available to the Road Commission any
traffic control or other safety measures installed by the Contractor at the time the Road
Commission performs any work at the site.

13. LIMITATIONS ON USE OF SITE OR OTHER AREAS.
A. Contractor shall confine construction equipment, the storage of materials and equipment,
and the operations of workers to the construction Site and other areas permitted by laws and
regulations, and shall not unreasonably encumber the construction Site and other areas with
construction equipment or other materials or equipment.

B. Contractor shall keep the construction Site and other areas free from accumulations of
waste, materials, rubbish, and other debris. Removal and disposal of such waste materials,
rubbish, and other debris shall conform to applicable laws and regulations.

C. Prior to substantial completion of the Work, Contractor shall clean the Site and make it
ready for the Road Commission’s use. At the completion of the Work, Contractor shall
remove from the Site all tools, appliances, construction equipment and machinery, and
surplus materials and shall restore to original condition all property not designated for
alteration by this Contract.
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14. CHANGES IN THE WORK.
A. The Engineer shall have the right to require changes in or additions to the Work required
by the Contract documents. The Engineer shall have the right to make any deductions for the
Work. Adjustments in the Contract Price, if any, because of any change, addition or
deduction in the Work shall be determined as set forth in sections 109.03 and 109.05 of the
MDOT Standard Specifications for Construction, and any claims for extension of time for
completion shall be adjusted at the time of ordering the change, addition or deduction. No
claim for change, addition, deduction, or adjustment of price, or extension of time for
completion thereof, shall be made or allowed unless done pursuant to an order from the
Engineer specifically authorizing such change, addition or deduction and, in the case of an
addition of labor, materials, equipment and appliances, specifically setting forth the agreed
upon price for the additional labor, materials, equipment and appliances  Contractor shall be
assumed to have agreed to the terms and conditions of any Change Order 14 days following
issuance by the Road Commission notwithstanding Contractor’s failure to sign the Change
Order.

B. Where the order diminishes the quantity of Work to be done, this shall not constitute a
basis for a claim for damages or anticipated profits on the Work that may be dispensed with.

C. It is understood and agreed that in case any change in, addition to, or deduction from the
Work is required, said change shall in no way invalidate the Contract and shall not affect or
discharge the bonds furnished by the Contractor. Further, no notice to the surety shall be
required.

D. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents as amended, modified, or supplemented as provided herein.

E. During the term of the Contract, the Road Commission may add locations to the Scope of
the Work under this Contract by change order.   Any additional locations added to the Scope
of the Work and the plans and details and other specifications for the additional locations
shall be deemed to be a part of this Contract and subject to the terms and conditions of this
Contract and shall become a part of the Scope of the Work contemplated by this Contract
following acceptance of the additional location(s) by the Contractor.

F. Any addition to the Work resulting in an increase in the Contract Price of more than 5%
shall (1) be approved by the Board of County Road Commissioners for Grand Traverse
County and (2) require the Contractor to obtain a rider to the Performance and Payment
Bonds required under this Contract to increase the amount of the surety bonds unless this
requirement is waived in writing by the Road Commission.

G. The Contractor may not make a claim for an adjustment under the Contract after 28 days
following the issuance of the Certificate of Substantial Completion to the Contractor by the
Road Commission.
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15. DIFFERING SITE CONDITION.
Contractor has represented that it has visited the Site and become familiar with and is
satisfied as to the general, local and Site conditions, including subsurface conditions that may
affect cost, progress, and performance of the Work.  As such, Contractor assumes the risk in
encountering differing site conditions and all costs associated therewith.  In the event that the
Contractor encounters a differing site condition that materially and substantially causes an
increase in the cost or time required for the performance of the Work, Contractor may request
an increase in Contract Time or Contract Price prior to performing the increased work.
Engineer may consider such request, but shall not be obligated to grant the request.  In no
case shall the Contractor request any increase in Contract Time or Contract Price for work
already performed nor may the Contractor stop or delay the Work because of the differing
site condition.  In the event that the Engineer denies the request, Contractor shall be obligated
to perform the Work required under this Contract.  This provision shall supersede and replace
any differing site condition or similar provision contained in any incorporated standard or
specification referenced in the Contract.

16. SUBSTITUTES.
Substitution may only be offered following the Notice of Award.  Whenever an item of
material or equipment is specified or described in the Contract documents by using the name
of a proprietary item or the name of a particular supplier, the specification or description is
intended to establish the type, function, appearance, and quality required. Unless the
specification indicates that no like, equivalent, or “or-equal” item or no substitution is
permitted, other items of material or equipment or material or equipment of other suppliers
may be submitted to the Engineer for review. The Engineer in his or her sole discretion may
allow the use of substitutes or “or-equal” material or equipment. The Engineer may require
that the Contractor provide such assurances as the Engineer may determine are necessary to
allow a proposed substitute or “or equal” item. The Contractor shall at its own expense
provide all data in support of any proposed substitute or “or equal” material or equipment.

17. CONTRACTOR’S GENERAL WARRANTY AND GUARANTEE.
Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
that is not in accordance with the Contract or a waiver of Contractor’s obligation to perform
the Work in accordance with the Contract:

A. observation or failure to observe by the Road Commission, its agents, or employees;

B. payment by the Road Commission of any progress payment;

C. the issuance of a certificate of Substantial Completion by Engineer or any payment
related thereto by Road Commission;

D. use or occupancy of the Work or any part by the Road Commission;

E. any acceptance by the Road Commission, its agents, or employees or any failure to do so;
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F. any inspection or test by the Road Commission, its agents, or employees;

G. approval by others; or

H. any correction of defective Work by the Road Commission.

18. SHOP DRAWINGS AND SAMPLES.
A. Contractor shall submit shop drawings to the Road Commission Engineer for review and
approval in accordance with the schedule of shop drawings acceptable to the Road
Commission. All submittals will be identified as the Engineer may require and in the number
of copies specified. The data shown on the shop drawings will be complete with respect to
quantities, dimension, specified performance and design criteria, materials, and similar data
to show Engineer the services, materials, and equipment Contractor proposes to provide and
to enable Engineer to review the information.

B. Contractor shall also submit samples to Engineer for review and approval in accordance
with the acceptable schedule of shop drawings. Each sample will be identified clearly as to
material, supplier, pertinent data such as catalog numbers, and the use for which intended and
otherwise as Engineer may require to enable Engineer to review the submittal.

C. Before submitting each shop drawings or sample, Contractor shall have determined and
verified all field measurements, quantities, dimension, specified performance criteria,
installation requirements, materials, catalog numbers, and similar information with respect
thereto; all materials with respect to intended use, fabrications, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work; all information relative
to means, methods, techniques, sequences, and procedures of contraction and safety
precautions and programs incident thereto; and the Contractor shall also have reviewed and
coordinated each shop drawings or sample with other shop drawings and samples and with
the requirements of the Work and the Contract documents.

D. At the time of each submittal, Contractor shall give Engineer specific written notice of
such variation, if any, that the shop drawings or sample submitted may have from the
requirement of the Contract documents, such notice to be in a written communication
separate from the submittal; and, in addition, shall cause a specific notation to be made in
each shop drawing and sample submitted to Engineer form review and approval of each
variation.

E. Engineer will timely review the shop drawings and samples to determine if the items
covered by the submittals, will after installation or incorporation in the Work, conform to the
information given in the Contract documents. Engineer’s review and approval will not extend
to means, methods, techniques, sequences, or procedures of construction or to safety
precautions or programs incident thereto. Engineer’s review and approval of shop drawings
or samples shall not relieve Contractor from responsibility for any variation from the
requirements of the Contract Documents unless Contractor has in writing called Engineer’s
attention to the variance at the time of the submittal and the Engineer has approved the
variance in writing.
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INSPECTION OF CONSTRUCTION. 
A. The Contractor shall maintain an inspection system and perform such inspections as will
insure that the Work performed under the Contract conforms to Contract requirements. The
Contractor shall maintain complete inspection records and make them available to the Road
Commission.

B. The Road Commission Engineer may appoint resident project representatives who shall
be under the direction of the Road Commission Engineer. The project representative will
inform the Engineer as to the progress of the Work, the manner in which it is being done, and
the quality of the materials being used. The representative may call to the attention of the
Contractor any failure to follow the plans and specifications that he or she observes. The
representative shall have the authority to reject materials or suspend the Work until any
questions on the performance of the Work can be referred to and decided by the Engineer.
The representative shall have no authority to supervise the Contractor's operations or to
change the Contract or specifications. The Contractor shall not be a third party beneficiary of
a Contract between the Road Commission and its project representatives. Any project
representative is for the sole benefit of the Road Commission and the Contractor may not
rely on any actions or omissions of the project representative.

C. The Contractor shall promptly furnish, at no increase in Contract Price, all facilities,
labor, and material reasonably needed for performing such safe and convenient inspections
and tests as may be required by the Road Commission. The Road Commission may charge to
the Contractor any additional cost of inspection or test when Work is not ready at the time
specified by the Contractor for inspection or test, or when prior rejections makes reinspection
or retest necessary.

D. Road Commission inspections and tests are for the sole benefit of the Road Commission
and in no instance shall any action or omission on the part of the project representatives or
the Road Commission release the Contractor of the responsibility of completing the Work in
accordance with the plans or specifications, constitute a waiver by the Road Commission of
any standards or specifications required by the Contract, or act as a warranty as to the
propriety of the Contractor’s performance; nor shall an action or omission of the
representative constitute acceptance by the Road Commission of Work and materials that do
not conform to the Contract.

E. The Contractor shall, without charge, remove, replace or correct Work found by the Road
Commission not to conform to Contract requirements and project specifications, unless in the
public interest the Road Commission consents in writing to accept the Work with an
appropriate adjustment in Contract Price. All corrective measures shall be as approved by the
Engineer.  The Contractor shall promptly segregate and remove rejected material from the
premises. If the Contractor does not promptly remove, replace or correct rejected Work, the
Road Commission may (1) remove, replace or correct the Work and charge the cost,
including overhead cost and attorney fees, to the Contractor; or (2) terminate for default the
Contractor’s right to proceed.
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F. If, before acceptance of the Work as set forth in subparagraph (G), the Road Commission
decides to examine already completed Work by removing it or tearing it out, the Contractor,
on request, shall promptly furnish all necessary facilities, labor, and material. If the Work is
found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination
and of satisfactory reconstruction. However, if the Work is found to meet Contract
requirements, the Road Commission shall make an equitable adjustment for the additional
services involved in the examination and reconstruction, including, if completion of the
Work was thereby delayed, an extension of time.

G. Work under the Contract shall be considered accepted only after the Contractor has
notified the Road Commission in writing that the Work is complete and the Road
Commission inspects the Work and notifies the Contractor in writing that the Work is
completed. In no case shall portions of the Work be considered to be accepted prior to
acceptance of the entire Work unless the Contractor requests and the Road Commission
determines that portions of the Work be accepted separately in writing, the Contractor
notifies the Road Commission that the portion of the Work is complete, and the Road
Commission accepts the portion of the Work in writing. The determination of whether
portions of the Work may be separately accepted is within the sole discretion of the Engineer.

H. Inspection of the Work or a portion of the Work if applicable by the Road Commission
shall be conducted as soon as practicable by the Road Commission following receipt of
notification from the Contractor that the Work or portion of the Work is complete. In no case
shall the Road Commission be responsible for any delay in the progress of the Work as a
result of the Contractor’s request to have a portion of the Work inspected and accepted.
Further, in no case shall the Road Commission’s delay in inspecting the Work or portion of
the Work be deemed an acceptance of the Work. This provision shall supersede and replace
any inspection timeline contained in any incorporated standard or specification referenced in
the Contract.

I. The Road Commission shall accept non-defective Work as promptly as practicable after
notification by the Contractor of completion and inspection of the Work, and for the entire
Work, verification of punch list items, completed project documentation, and material
testings. Acceptance shall be final and conclusive except for latent defects, fraud, gross
mistakes amounting to fraud, or the Road Commission’s rights under any warranty or
guarantee. This provision shall supersede and replace any acceptance timeline to the contrary
contained in any incorporated standard or specification referenced in the Contract.

19. ESTIMATES AND PAYMENTS.
A. The Road Commission shall pay and the Contractor shall receive the Unit Prices

bid in the Bid form or agreed upon, less any deduction for any uncompleted
portion based upon measurements made by the Engineer or as otherwise herein
stipulated, and such measurements shall be final and conclusive.

B. The Road Commission shall make progress payments on account of the Contract
Price on the basis of a reconciliation of the Road Commission’s Draft Pay
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Estimate and the Contractor’s application for payment on monthly intervals as 
provided herein.  

C. While the Work is being performed, the Contractor and the Road Commission or
Road Commission’s agent or representative shall confer daily on the quantity and
amount of Work completed each day.

D. Monthly, the Contractor shall provide the Road Commission with an application
for payment within 7 days from receipt of the Road Commission’s Draft Pay
Estimate.  In the event that the Contractor fails to provide the Road Commission
with an application for payment within 14 days following receipt of the Road
Commission’s Draft Pay Estimate, the Road Commission’s Draft Pay Estimate
shall be deemed approved by the Contractor and the quantities and payments set
forth therein may not be altered unless such alteration would result in a reduction
in the total payment applied for or as agreed by the Road Commission in writing.
For purposes of this paragraph, receipt is defined as the business day following
the day the Road Commission’s Draft Pay Estimate was emailed to the Contractor
or, if mailed, the day the Road Commission’s Draft Pay Estimate post marked.

E. In the event that the Contractor’s application for payment is timely provided and
different than the Road Commission’s Draft Pay Estimate, the Road Commission
and Contractor shall resolve the discrepancy within 14 days from the date that the
Contractor’s application for payment is received by the Road Commission
otherwise the Road Commission’s Draft Pay Estimate shall be deemed approved
by the Contractor and the quantities and payments set forth therein may not be
altered unless such alteration would result in a reduction in the total payment  or
as agreed by the Road Commission in writing.  For purposes of this paragraph,
receipt is defined as the business day following the day the Road Commission’s
Draft Pay Estimate was emailed to the Contractor or, if mailed, the day the Road
Commission’s Draft Pay Estimate is post marked.

F. Prior to substantial completion, the Contractor shall submit to the Road
Commission an application for each payment and shall submit a Contractor's
Declaration stating that it has not performed any work, furnished any material,
sustained any loss, damage or delay for any reason, including soil conditions
encountered or created, or otherwise done anything for which the Contractor will
ask, demand, sue for or claim compensation from the Road Commission other
than as indicated on the Contractor's Declaration and shall submit receipts or
other vouchers showing its payments for materials and labor, including payments
to subcontractors. Proof of payment made to all subcontractors and suppliers for
all prior applications in the form of a release executed by the subcontractor or
supplier indicating that it has been paid for the Work performed.
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G.   Contract Price $30,000 or more or Contract Price to be paid in more than
three (3) payments:

Payments, based on progress estimates, will be made within 30 days from
approval for Ninety (90%) percent of the Work completed as set forth in the
progress estimate, until the Work is Fifty (50%) in place. Thereafter, additional
retainage shall not be withheld unless it is determined that the Contractor is not
making satisfactory progress, or that there is other specific cause relating to the
Contractor’s performance under the Contract. If such a determination is made, not
more than Ten (10%) percent of the dollar value of the work more than Fifty
(50%) percent in place shall be retained as additional retainage. No payment
estimate shall be paid until approved by the Engineer, and shall be less any
deductions or reservations which may be made in accordance with the terms of
the Contract. No allowance will be made for materials furnished, unless
incorporated in the finished Work, unless otherwise stated.

OR

□ Contract Price less than $30,000 or Contract Price to be paid in three (3) or less
payments.

Payments, based on progress estimates, will be made within 30 days from 
approval for 90% of the Work completed as set forth in the progress estimate and 
approved by the Engineer, less any deductions or reservations which may be 
made in accordance with the terms of the Contract.  No allowance will be made 
for materials furnished, unless incorporated in the finished Work, unless 
otherwise stated. 

H. The Road Commission may withhold the payment of any estimate or portion of
estimate until the Contractor shall have furnished satisfactory evidence that he has
paid all claims of every nature.

I. No payment shall be considered as acceptance of the Work or any portion thereof
prior to the final acceptance of the Work, and the payment of the final estimate.

J. The Contract will not be finalized until all submittals, guarantees, bonds,
warranties, insurance, certifications, licenses and affidavits required for the Work
as specified are satisfactorily filed with the Road Commission.

When required, the Contractor shall provide notarized copies of all valid licenses
and certificates required for performance of the Work. The notarized copies shall
be delivered to the Road Commission Engineer no later than ten (10) days after
the Contractor received the Notice of Award from the Road Commission
Engineer. Current notarized copies of licenses and certificates shall be provided to
the Road Commission Engineer within twenty-four hours of demand at any time



GENERAL SPECIFICATIONS GRAND TRAVERSE COUNTY ROAD COMMISSON 
2019 MASON CREEK TIMBER BRIDGE PAGE 15 OF 18 

during the Contract term. Licenses and certificates required for this Contract 
include, by way of illustration and not limitation, the following: 

___________None__________________________ 
_____________________________________ 
_____________________________________ 

K. When Contractor considers the entire Work ready for its intended use, Contractor
shall notify the Road Commission in writing that the entire Work is substantially
complete and request that the Engineer issue a certificate of Substantial
Completion.  On a form provided in this contract document made part of.

L. Within thirty (30) days after the issuance of the Certificate of Substantial
Completion and the Contractor’s completion of the Contract and in accordance
with all and singular terms and stipulations herein contained, the Road
Commission shall make payment from an invoice approved by the Engineer
sufficient to achieve total payments to 100% of the Work completed less 150% of
the value of the Work to be completed or corrected as identified in the certificate
of Substantial Completion.

M. Before final payment is made, the Contractor shall submit a Contractor's Affidavit
stating that all claims of every nature have been paid or a release secured from the
surety or sureties approving payment of the final estimate by the Road
Commission.

N. Upon final completion of the Work and any correction to the Work as set forth in
the Certificate of Substantial Completion, the Road Commission shall pay the
remaining Contract Price to the Contractor. The final payment, when made, shall
be considered as final approval and acceptance of the completed Work subject to
any guarantees or warranties provided herein. The acceptance by the Contractor
of the final payment aforesaid shall operate as and shall be a release to the Road
Commission and its agents from all claims and liability to the Contractor for
anything done or furnished for relating to the Work or for any act of neglect of the
Road Commission or of any person relating to or affecting the Work any
reservation or protest notwithstanding.

O. Only those items mentioned in the bid form are pay items. It is the Contractor's
responsibility to complete those items and to furnish all other materials, workers,
and machines to obtain a complete and satisfactory job. All other necessary items
for a complete job shall be considered incidental and not pay items.
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20. ESTIMATED QUANTITIES.
The quantities of the various classes of Work to be done and materials to be furnished under
this Contract, which have been estimated as stated elsewhere herein, are approximate and
only for the purpose of comparing, on a uniform basis, the bids offered for the Work under
this Contract; and neither the Road Commission nor its agents is to be held responsible
should any of the said estimated quantities be found incorrect during the construction of the
Work; and the Contractor shall make no claim for anticipated profit nor for loss of profit,
because of a difference between the quantities of the various classes of Work actually done
or materials actually delivered, and the estimated quantities as herein stated.

21. PAYMENTS WITHHELD.
A. The Road Commission may withhold or nullify the whole or a part of any

certificate for progress payment to such extent as may be necessary to protect
itself from loss on account of:

1. Defective Work not remedied;

2. Defective materials not replaced;

3. Claims filed or reasonable evidence indicating probable filing of claims;

4. Failure of the Contractor to make payments properly to subcontractors or
for material or labor;

5. A reasonable doubt that the Contract can be completed for the balance
then unpaid;

6. Damage to another contractor; or

7. Liquidated Damages.

B. When the above grounds are removed, payment shall be made for amount
withheld because of them.

22. TIME FOR COMPLETION; LIQUIDATED DAMAGES.
A. The Work which the Contractor is required to perform under this Contract shall be
commenced and fully completed at the time stipulated by the Road Commission in a written
"Notice to Proceed" to the Contractor.

B. This is to be a daytime operation (8:00 a.m. - 5:00 p.m.), Monday through Friday, unless
otherwise approved by the Engineer.

C. Liquidated Damages for Road Commission Oversight Costs.  The Contractor shall be
responsible for liquidated damages in the amount set forth in the Schedule of Liquidated
Damages for Oversight in Table 108-1 of the 2012 Standard Specifications for
Construction per calendar day for each day after the substantial completion date the Work
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remains substantially incomplete until the Work is substantially complete unless approved by 
the Road Commission in writing. Additionally, the Contractor shall be responsible for 
liquidated damages in the amount of the greater of one-half (1/2) of the amount set forth in 
the Schedule of Liquidated Damages for Oversight in Table 108-1 of the 2012 Standards 
Specifications or the actual expenses incurred by the Road Commission each day after the 
Work is substantially complete but outstanding items (Punch List Items) remain incomplete 
unless the Punch List Items are completed within the deadline set forth by the Road 
Commission in writing. 

Sums assessed as liquidated damages are not penalties, but fixed and agreed upon damages 
due to the Road Commission from the Contractor representing the Road Commission’s added 
cost of engineering and supervision and other items causing the expenditure of public funds 
due to the Contractor’s failure to substantially complete or complete the Work within the 
specified time period.   

23. USE OF REFERENCES.
A. Work specified by reference to the published standard or specification of a

government agency, technical association, trade association, professional society
or institute, testing agency, or other organization shall conform to or surpass the
minimum standards of quality for materials and Workmanship established by the
designated standard or specification.

B. Where so specified, products or Workmanship shall also conform to the additional
prescriptive or performance requirements included within the Contract Document
to establish a higher or more stringent standard of quality than that required by the
referenced standard.

C. Where two or more standards are specified to establish quality, the product and
Workmanship shall conform to or surpass the requirements of both.

D. In case of conflict between referenced standards, the more stringent shall apply.

E. Where both a standard and a brand name are specified for a product on the
Contract Document, the proprietary product named shall conform to or surpass
the requirements of the specified reference standard. The listing of a trade name in
a Contract Document shall not be construed as warranting that such product
conforms to the respective reference standard.

F. Copies of applicable referenced standards have not been bound in this Contract
Document. Where copies of standards are needed by the Contractor for superintendence
and quality control of the Work, the Contractor shall obtain a copy or copies directly
from the publication source and maintain it in an orderly manner at the jobsite where it is
available to the Contractor's personnel, subcontractors, Road Commission personnel and
the Engineer.
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24. CONTRACT SUBMITTALS.
A. Record Drawings. Will not be required.  Unless otherwise directed by the

Engineer, at the time of substantial completion, the Contractor shall submit to the
Engineer a current listing and description of each change incorporated into the
Work since the preceding submittal.

B. Warranties. The Contractor shall furnish one copy of all manufacturers’
warranties, if any, for products or systems installed in the Project.

C. Material Certifications. The Contractor shall submit as requested by the Engineer,
material tickets, site measurements, and material certifications.



PROGRESS CLAUSE:  The Contractor shall prepare and submit a complete, detailed 
and signed MDOT Form 1130, Progress Schedule according to 12SP-101A.  The 
Engineer for this project is as follows: 

Joe Slonecki, PE 
Grand Traverse County Road Commission 
1881 LaFranier Road 
Traverse City, MI 49696 
jslonecki@gtcrc.org 

The Progress Schedule must include, as a minimum, the controlling work items for the 
completion of the project, as well as the planned dates or work days that these work 
items will be the controlling operations.  All contract dates, including open to traffic, 
project completion, interim completion and any other controlling dates in the contract, 
must be included in the progress schedule. 

If the bidding Proposal specifies other controlling dates, these shall also be included in 
the Progress Schedule.  

The Owner anticipates that construction can begin no earlier than April 15, 2019.  In 
no case shall any work be commenced prior to receipt of formal notice of award by 
the Department. 

The duration of the detour shall be limited to 4 weeks.

The anticipated delivery date for the timber structure is no later May 20th.  The 
Contractor is to verify all dates with the suppler and coordinate efforts accordingly.  

The Project shall be completed in its entirety, including final site restoration and 
clean up, by June 28, 2019.   

After award and prior to the start of work, the Contractor must attend 
a preconstruction meeting with the Engineer.  The Engineer will determine the day, 
time and place for the preconstruction meeting.  The meeting will be conducted 
after project award and may be rescheduled if there are delays in the 
award of the project.  The named subcontractor(s) for, Designated and/or 
Specialty Items, as shown in the proposal, should attend the preconstruction 
meeting if such items materially affect the work schedule. 

Liquidated Damages shall be assessed in accordance with Section 108.10 of the 
2012 Standard Specifications for Construction. 

The Contractor may be required to meet with Department representatives for a 
post-construction review meeting, as directed by the Engineer.  The Engineer will 
schedule the meeting. 

Failure on the part of the Contractor to carry out the provisions of this Progress 
Clause may be considered sufficient cause to prevent bidding future projects. 
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a. General.  Traffic will be maintained in accordance with the 2012 Standard Specifications for
Construction, including any supplemental specifications, and as herein specified. All traffic
control devices and their usage shall comply with the 2011 edition of the Michigan Manual of
Uniform Traffic Control Devices (MMUTCD).

The Grand Traverse County Road Commission (GTCRC) may perform maintenance work within 
or adjacent to the Construction Influence Area (CIA). GTCRC will coordinate their operations to 
minimize the interference to the Contractor. No additional payment will be made to the 
Contractor for the joint use of the traffic control items. 

b. Construction Influence Area (CIA).  The CIA limits shall include the area within the right-of-
way for East Duck Lake Road in Green Lake Township, plus a distance in advance as required
for the advanced construction signing and traffic control devices. The CIA shall also extend
down all intersecting roadways a distance of 550 feet.

c. Traffic Restrictions.  Conduct all work between sunrise and sunset local time. “Work” is
defined as any activity on the project, including set up and take down of traffic control devices.
No work shall be permitted on Sundays, holidays, or during special events as defined by the
Engineer.

East Duck Lake Road will be closed adjacent to the Timber Bridge construction as directed by 
the engineer. 

The Contractor shall provide 48 hour notice prior to implementation of the road closure. 

Commercial and residential driveways shall remain accessible at all times.  

d. Traffic Control Devices.  All warning signs shall be 48” x 48” mounted at 7 ft minimum
bottom height.  All construction signs left in place for a duration exceeding 14 days will be on
driven posts as per WZD-100-A.  Temporary Traffic Control Devices shall conform to WZD-125-
E.

e. Measurement and Payment.  The completed work for Maintaining Traffic including
furnishing and placement of all materials, labor, and equipment, will be measured and paid for
at the contract unit price for the following contract items (pay items).

Contract Item Pay Unit 

Traffic Control…………………………………..…………LSUM 

See the Road Closure/Detour Signing Plan on the following sheet for estimated sign types, 
locations, barricades etc. included in the Traffic Control item.  Minor Traf Devices shall not be 
paid for separately.  
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a. Description:

This work shall be done in accordance with the requirements of section 501 of the 2012 Edition of the 
Michigan Department of Transportation Standard Specifications for Construction, except as specified herein. 
The use of Reclaimed Asphalt Pavement (RAP) shall be limited to Tier 1 (0% to 17% RAP binder by 
weight of the total binder in the mixture). The use of shingles (RAS) shall not be permitted. 

b. Construction Methods:
Acceptance of HMA, LVSP mixture shall be based on the Special Provision for Acceptance of HMA
Mixture on Local Agency Projects (12SP501(J)) and the direct density method.

c. Materials:

The Target Air Void percentage shall be 3.5% for all HMA on this project.  

The HMA, LVSP (Top course) shall have a yield of 220 pounds per square yard.  

The HMA, LVSP (Leveling course) shall have a yield of 220 pounds per square yard. 

The Asphalt Cement for the HMA, LVSP Mixture shall be 58-28 performance grade. 

The top course of HMA pavement shall have a minimum AWI of 220. 

The Bond Coat material shall be as specified in the 2012 MDOT Standard Specifications for Construction. 
The application rate on existing or between courses for HMA, LVSP shall be 0.05 - 0.15 gallon per square 
yard.   

d. Measurement and Payment:
Measurement and Payment shall be at the contract unit price of HMA, LVSP.
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a. Description:

This work shall be done in accordance with the requirements of section 816 of the 2012 Edition 
of the Michigan Department of Transportation Standard Specifications for Construction, except 
as specified herein. 

b. Materials:

The following materials shall meet the requirements of Section 917 of the 2012 Standard 
Specifications for Construction, and as shown below: 

 Material Application Rate 
 Topsoil Surface 3 inches minimum 

Seeding, Mixture TDS 220 #/Acre 
Fertilizer, Chemical Nutrient, Cl A 176 #/Acre 
High Velocity Mulch Blanket     (Must be from MDOT Qualified Products list) 

c. Construction Methods:

Topsoil, seed, fertilizer and high velocity mulch blanket meeting the requirements of the 2012 
MDOT Standard Specifications for Construction will be placed on disturbed areas, or other areas 
as directed by the engineer, beyond the roadway shoulder.  Topsoil shall be furnished by the 
contractor but salvaged topsoil may be used as approved by engineer.  Topsoil depth shall be not 
less than 3 inches.  The Contractor is responsible for determining the amount of existing topsoil 
that can be salvaged. 

d. Measurement and Payment:

The completed work shall be measured and paid for at the contract unit price for the following 
contract pay item and includes all materials, equipment and labor necessary to complete this item 
as described above.   

Pay Item Unit 

Slope Restoration Square Yard 

Payment for Slope Restoration will be measured by area in square yard in place. All materials, 
labor and equipment required to install Slope Restoration, which includes Topsoil Surface, 
Furnished or Salvaged; Fertilizer, Chemical Nutrient, Class A; Seeding Mixture; and High 
Velocity Mulch Blanket will not be paid for separately but shall be included in the contract unit 
price bid for Slope Restoration. 
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a. Description.  Cut, remove from the ground, and dispose of trees (regardless of size),
stumps, brush, roots, logs, and other vegetation to the limits shown on the plans. 

b. Materials.  Refer to Section 201 of the Standard Specifications for Construction.

c. Construction.  Complete Clearing, Special according to Section 201 of the Standard
Specifications for Construction. 

d. Measurement and Payment.  The completed work will be measured and paid for at the
contract unit price for the following contract item (pay item): 

Contract Item (Pay Item)          Pay Unit 

Clearing - Special....................................................................................................Station 

Clearing - Special shall apply as shown on the plans or where directed by the Engineer.  It will 
be measured along the centerline of the mainline pavement.  In areas where work is performed on 
both sides of the road, each side of the road will be measured and paid for separately. 

Payment for Clearing - Special includes all labor, equipment, and materials required to 
complete the work as described.  Providing and placing backfill where needed to fill voids resulting 
from stump removals and any related miscellaneous grading shall be including in the item. 

Slope Restoration will be paid for separately. 
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a. Description.  This work consists of constructing a rock weir across and adjacent to the
stream according to the plans, the standard specifications and as specified herein.  Excavate, 
backfill, and reestablish turf for all disturbed areas as required for the construction of the rock weir. 

b. Materials.  Use natural rock meeting the requirements for Riprap, Plain for the rock weir.
Broken concrete will not be allowed. 

c. Construction.  Excavate and backfill as required for construction of the rock weir in
accordance with section 205 of the Standard Specifications for Construction. 

Construct the rock weir as shown, per plans and in accordance with section 813 of the Standard 
Specifications for Construction.  Place footer rocks below the elevation of the final grade, to support 
a second row of rocks.  Place top row of rocks against the footer rocks and slightly upstream so 
they are supported by multiple points of contact.  Key rocks at the ends of the weir well back into 
banks.  Geotextile liner is not required. 

d. Measurement and Payment.  The completed work will be measured and paid for at the
contract unit price for the following contract item (pay item): 

Contract Item (Pay Item)          Pay Unit 

Riprap - Special...........................................................................................................Ton 

Riprap - Special includes all labor, equipment, and materials as specified, including excavation, 
backfill, rock, and turf establishment. 
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a. Description:

Install a timber bridge as shown on the Engineer’s plans and the Fabricator’s plans.  All Timber 
Bridge materials, including piles and hardware, will be supplied by the Grand Traverse County 
Road Commission (GTCRC) and delivered to the project site.   

b. Construction:

Construction methods shall be in accordance with subsection 709.03 of the 2012 Standard 
Specifications for Construction.   Drive nails and spikes with sufficient force to set the heads 
flush with surface of the wood, thus ensuring that the surface is free from deep and frequent 
hammer marks.  Handle lumber and timber with sufficient care to avoid breaking through 
portions penetrated by the treatment, and thereby exposing untreated wood.  Do not use chains, 
peavies, cant hooks, picaroons, timber dogs, pike poles and other pointed tools that would burr, 
blemish, penetrate or deform the contacted timber.  Use only rope, rubber or fabric slings. 

Secure ship lapped joints with drive spikes.  Connect multiple panels with spreader beams and 
secure through the deck panels with bolts and locking hardware. 

The supplier shall be responsible for assisting the contractor with construction of the structure. 

c. Measurement and Payment:

The completed work as described will be paid for at the contract unit price for the following 
contract item (pay item) 

Pay Item Unit 

Structure, Timber – Install Lump Sum 

Furnishing pile driving equipment, driven timber piles and treated timber test piles are not part of 
Structure, Timber – Install and will be paid for separately. 
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The contractor shall cooperate and coordinate construction activities with the owners of utilities as stated 
in Section 104.08 of the 2012 MDOT Standard Specifications for Construction. In addition, for the 
protection of underground utilities, the contractor shall follow the requirements in Section 107.12 of the 
2012 MDOT Standard Specifications for Construction. Contractor delay claims, resulting from a utility, 
will be determined based upon Section 108.09 and 109.05 of the 2012 MDOT Standard Specifications for 
Construction. 

For protection of underground utilities and in conformance with Public Acts 174 of 2013, the contractor 
shall dial 1-800-482-7171 or 811 a minimum of three full working days, excluding Saturdays, Sundays, 
and holidays prior to beginning each excavation in areas where public utilities have not been previously 
located.  Members will thus be routinely notified.  This does not relieve the contractor of the 
responsibility of notifying utility owners who may not be a part of the MISS DIG alert system. 

Public Utilities: 

The following Public Utilities have facilities located within the Right-of-Way: 

Telephone 
AT&T 
142 East State Street, FL 2W 
Traverse City, MI 49686 
231-348-8013
Contact: Ron Ouellette

Gas 
DTE Energy 
609 Bjornson St 
Big Rapids, MI 49307 
(231) 592-3244
Contact: Larry Bourke

Electric 
Cherryland Electric 
5930 US-31 South 
Grawn, MI 49637 
231-486-9229
Contact: Jeff Butcher

The owners of existing service facilities that are within grading or structure limits will move them to 
locations designated by the Engineer or will remove them entirely from the highway Right-of-Way, when 
feasible.  Owners of Public Utilities will not be required by the County to move additional poles or 
structures in order to facilitate the operation of construction equipment unless it is determined by the 
Engineer that such poles or structures constitute a hazard to the public or are extraordinarily dangerous to 
the Contractor’s operations. 
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BID FORM 

PROJECT IDENTIFICATION:  

GRAND TRAVERSE COUNTY ROAD COMMISSION  
2019 CRACK FILL PROGRAM 
CONTRACT #: 19E100 

 

OWNER PROJECT NUMBER:  

18E005:  Mason Creek Timber Bridge 

THIS BID IS SUBMITTED TO: 
GRAND TRAVERSE COUNTY ROAD 
COMMISSION 
1881 LAFRANIER ROAD 
TRAVERSE CITY, MI 49696-8911 

1.01 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an 
Agreement with the Road Commission in the form included in the Bidding Documents 
to perform all Work as specified or indicated in the Bidding Documents for the prices 
and within the times indicated in this Bid and in accordance with the other terms and 
conditions of the Contract Documents. 

2.01 Bidder accepts all of the terms and conditions of the Advertisement or Invitation to Bid 
and Instructions to Bidders, including without limitation those dealing with the disposition 
of Bid security. The Bid will remain subject to acceptance and the prices guaranteed for 
_45_ days after the Bid opening, or for such longer period of time that Bidder may agree 
to in writing upon request of the Road Commission. 

3.01 In submitting this Bid, Bidder represents, as set forth in the Agreement, that: 

A. Bidder has examined and carefully studied the Bidding Documents, the other 
related data identified in the Bidding Documents, and the following Addenda, 
receipt of all which is hereby acknowledged. 

Addendum No. Addendum Date 
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B. Bidder has visited the Site and become familiar with and is satisfied as to the 
general, local and Site conditions, including subsurface conditions, that may affect 
cost, progress, and performance of the Work. 

C. Bidder is familiar with and is satisfied as to all federal, state and local laws, rules, 
and regulations that may affect cost, progress and performance of the Work. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or contiguous to the Site and all drawings of physical conditions in or 
relating to existing surface or subsurface structures at or contiguous to the Site which 
may have been provided, if any, and (2) reports and drawings of a Hazardous 
Environmental Condition, if any, which may have been provided. 

E. Bidder has obtained and carefully studied (or assumes responsibility for having done 
so) all additional or supplementary examinations, investigations, explorations, tests, 
studies and data concerning conditions (surface, subsurface and Underground 
Facilities) at or contiguous to the Site which may affect cost, progress, or 
performance of the Work or which relate to any aspect of the materials, means, 
methods, techniques, sequences, and procedures of construction to be employed by 
Bidder, including applying the specific materials, means, methods, techniques, 
sequences, and procedures of construction expressly required by the Bidding 
Documents to be employed by Bidder, and safety precautions and programs incident 
thereto. 

F. Bidder does not consider that any further examinations, investigations, explorations, 
tests, studies, or data are necessary for the determination of this Bid for performance 
of the Work at the price(s) bid and within the times and in accordance with the other 
terms and conditions of the Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by the Road 
Commission and others at the Site that relates to the Work as indicated in the 
Bidding Documents. 

H. Bidder has correlated the information known to Bidder, information and observations 
obtained from visits to the Site, reports and drawings identified in the Bidding 
Documents, and all additional examinations, investigations, explorations, tests, 
studies, and data with the Bidding Documents. 

I. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents, and the 
written resolution thereof by Engineer is acceptable to Bidder. 

J. The Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for the performance of the Work for 
which this Bid is submitted. 

K. The Bidder understands that if it is the Successful Bidder, it is being selected by the 
Road commission to perform the Work because of Bidder’s skill and expertise to 
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perform the Work and Bidder specifically represents and agrees that it has the 
experience, knowledge, and competency necessary to perform the Work or oversee 
the performance of the Work and assumes the responsibility for the performance 
of the Work pursuant to the Contract documents and assumes the risk in 
performing the Work.  

4.01 Bidder further represents that this Bid is genuine and not made in the interest of or on 
behalf of any undisclosed individual or entity and is not submitted in conformity with any 
agreement or rules of any group, association, organization or corporation; Bidder has not 
directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid; 
Bidder has not solicited or induced any individual or entity to refrain from bidding; and 
Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder 
or over the Road Commission. 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the 
following price(s): 

 

UNIT PRICE BID: 

See included bid blank: 

Unit Prices have been computed in accordance with the Instructions to Bidders. 

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose 
of comparison of Bids, and final payment for all Unit Price Bid items will be based on actual 
quantities provided, determined as provided in the Contract Documents. 

6.01  Bidder agrees that the Work will be substantially completed and completed and ready for 
final payment in accordance with the General Specifications on or before the dates or 
within the number of calendar days indicated in the Contract Documents. 

7.01  Bidder accepts the provisions of the Contract as to liquidated damages in the event 
of failure to complete the Work within the times specified above, which shall be 
stated in the Contract. 

8.01 The required Bid security is attached to and made a condition of this Bid. 

9.01 The terms used in this Bid with initial capital letters have the meanings indicated in the 
Bidding Documents. 
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SUBMITTED on _________________________, 20___ 

Note to Bidders - Complete only one of the following three sections as appropriate for 
your business status: individual, partnership or corporation. 

If Bidder is: 

An Individual 

Name (typed or printed): 

By:  
(Individual’s signature) 

Doing business as:  

Business Address:   

Phone: Fax No.: 

A Partnership 

Name (typed or printed): 

By: 
(Authorized Individual’s signature) 

Doing business as:  

Business Address:   

Phone: Fax No.: 
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A Corporation/Limited Liability Company/Professional Liability Company 

Name (typed or printed): 

State of Formation   

Type:  

By 
 (signature) 

Name:  
(type or printed) 

Title 

Business Address:   

Phone:       Fax No.: 

e-mail:

SHRR 2835890v1 



PAY ITEM ITEM ESTIMATED UNIT UNIT PRICE ESTIMATED AMOUNT

CODE QUANTITY

1500001 Mobilization, Max.____ $15,000 1                  LSUM

2017002 Clearing - Special 3                  Sta

2030006 Culv, Rem, 24 inch to 48 inch 2                  Ea

2050011 Embankment, CIP 231              Cyd

2060002 Backfill, Structure, CIP 404              Cyd

2060010 Excavation, Fdn 794              Cyd

2080014 Erosion Control, Filter Bag  2                  Ea

2080036 Erosion Control, Silt Fence 300              Ft

3020016 Aggregate Base, 6 inch  455              Syd

3070125 Shoulder, Cl II, 3 inch 52                Syd

5010005 HMA Surface, Rem 371              Syd

5010703 HMA, LVSP 95                Ton

7050002 Pile Driving Equipment, Furn  1                  LSUM

7050011 Pile, Treated Timber, Driven 1100 Ft

7050015 Test Pile, Treated Timber 2                  Ea

7097000 Timber Bridge Materials Use Tax 13,127         DLR $1.00 $13,127.00

7097051 Structure, Timber  - Install 1                  LSUM

8070000 Guardrail, Type B 38                Ft

8070010 Guardrail, Curved, Type B 13                Ft

8070024 Guardrail Anch, Bridge, Det T3 4                  Ea

8070042 Guardrail Approach Terminal, Type 2B 3                  Ea

8070050 Guardrail Departing Terminal, Type B 1                  Ea

8070080 Guardrail Reflector 2                  Ea

8120090 Culv, Temp 1                  Ea

8127051 Traffic Control 1                  LSUM 

8130005 Riprap, Heavy 82                Syd

8137031 Riprap - Special 2                  Ton

8167011 Slope Restoration 765              Syd

(numerals)

Bidder

(words)

TOTAL PRICE

TOTAL PRICE

East Duck Lake Road over Mason Creek

Grand Traverse County - Green Lake Township

Bid Form

Prepared by: KPM Engineering



AFFIDAVIT OF NON-COLLUSION BY CONTRACTOR 

STATE OF MICHIGAN ) 
    ) 
COUNTY OF    ) 

I,    , the     of     , state: 

1. That I have submitted a bid to the Grand Traverse County Road Commission.  

2. That the bid was not made in the interest of or on behalf of any undisclosed person, partnership, 
company, association, organization, or corporation.  

3. That the bid is genuine and not collusive or a sham. 

4. That I have not directly or indirectly by agreement, communication, or conference with anyone, 
attempted to induce action prejudicial to the interest of the Grand Traverse County Road Commission or 
of any other bidder, or anyone else interested in the proposed contract. 

5. That prior to the public opening and reading of the bids, I: 

a. Did not directly or indirectly induce or solicit anyone else to submit a false or sham bid. 

b. Did not directly or indirectly collude, conspire, connive, or agree with anyone else that I or anyone 
would submit a false or sham bid or that anyone should refrain from bidding or withdraw a bid.  

c. Did not, in any manner, directly or indirectly, seek by agreement, communication, or conference 
with anyone to raise or fix the bid of said bidder or of anyone else or to raise or fix any overhead, 
profit, or cost element of a bid price of that of anyone else.  

d. Did not, directly or indirectly, submit a bid price or any breakdown thereof, or the contents thereof, 
or divulge information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof or to any individual or 
group of individuals, except to any person or persons who have a partnership or other financial 
interest with me in my business.  

        
 
 
Its:       
 

 
Subscribed and sworn to before me this _____ day of _________, 20___. 
 
        

 
Notary Public 
     Co., MI 
Acting in      Co., MI 
My Commission Expires:    
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